

**Status Report**

**ICANN DSSA Working Group**

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12	50	n	n	n	n	n	1st-draft report moved to Word for subsequent editing
6-May-12							Select high-risk scenarios for next phase
13-May-12							Immediate-recommendations draft
20-May-12							Release-candidate draft report
27-May-12							
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

**Accomplishments this period**

**DSSA**

Reviewed "clumped" risk-scenarios -- looked for gaps, consolidation-opportunities  
 Reviewed revised confidential-info draft -- published as a "possible consensus" draft for call next week

**DSSA Ops Group**

Moved report-draft into Word format  
 Revised/released confidential information draft for final review

**Plans for next period**

**DSSA**

Review confidential-info draft for possible final consensus  
 Review first Word version of report draft  
 Continue to review "clumped" risk-scenarios with an eye to identify shared sources, vulnerabilities, etc.  
 Begin brainstorming around "immediate recommendations" portion of the report

**DSSA Ops group**

Publish first Word version of report draft

**Issues and concerns**

None