

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
19-Feb-12	41	y	n	n	n	n	
26-Feb-12	42	n	n	n	n	n	
4-Mar-12	43	n	n	n	n	n	
11-Mar-12							Travel to Costa Rica
18-Mar-12	44	n	n	n	n	n	Costa Rica meeting complete
25-Mar-12	45	n	n	n	n	n	
1-Apr-12	46	n	n	n	n	n	
8-Apr-12	47	n	n	n	n	n	
15-Apr-12	48	n	n	n	n	n	
22-Apr-12	49	n	n	y	n	n	First-round scenarios submitted, finalize confidential-info
29-Apr-12	50	n	n	n	n	n	1st-draft report moved to Word for subsequent editing
6-May-12	51	n	n	n	n	n	Select high-risk scenarios for next phase
13-May-12							Immediate-recommendations draft
20-May-12							Release-candidate draft report
27-May-12							
3-Jun-12							Substantive agreement on report-draft and scenarios
10-Jun-12							
17-Jun-12							
24-Jun-12							Travel to Prague
1-Jul-12							Prague meeting complete

Accomplishments this period

DSSA

Approved confidential-info draft -- consensus
 Reviewed first Word version of report draft
 Continued to review "clumped" risk-scenarios with shared risk-factors in the clump

DSSA Ops Group

Moved report-draft into Word format
 Published consensus version of confidential-info guideline

Plans for next period

DSSA

Begin brainstorming around "immediate recommendations" portion of the report
 Continue discussing the shape of the next phase -- with an eye to resources/burnout
 Continue to fill in sections of the report

DSSA Ops group

Continue discussing the shape of the next phase -- with an eye to resources/burnout
 Continue to fill in sections of the report
 Continue planning for Prague meeting

Issues and concerns

None