

## Status Report

### ICANN DSSA Working Group

| Date      | Number | Problems:   |            |                 |                     |                | Milestones               |
|-----------|--------|---|------------|-----------------|---------------------|----------------|--------------------------|
|           |        | Review & Approval?                                      | Resources? | Missed Targets? | Technical Problems? | Scope Changes? |                          |
| 1-May-11  |        | Reports start -- see earlier reports for status details |            |                 |                     |                |                          |
| 25-Aug-12 | 58     | n   | n          | n               | n                   | y              | n                        |
| 1-Sep-12  |        |   |            |                 |                     |                |                          |
| 8-Sep-12  |        |   |            |                 |                     |                |                          |
| 15-Sep-12 |        |   |            |                 |                     |                |                          |
| 22-Sep-12 |        |   |            |                 |                     |                |                          |
| 29-Sep-12 |        |   |            |                 |                     |                |                          |
| 6-Oct-12  |        |   |            |                 |                     |                |                          |
| 13-Oct-12 |        |   |            |                 |                     |                | Travel to Toronto        |
| 20-Oct-12 |        |   |            |                 |                     |                | Toronto meeting complete |
| 27-Oct-12 |        |   |            |                 |                     |                |                          |
| 3-Nov-12  |        |   |            |                 |                     |                |                          |
| 10-Nov-12 |        |   |            |                 |                     |                |                          |
| 17-Nov-12 |        |   |            |                 |                     |                |                          |
| 24-Nov-12 |        |   |            |                 |                     |                |                          |
| 1-Dec-12  |        |   |            |                 |                     |                |                          |
| 8-Dec-12  |        |   |            |                 |                     |                |                          |
| 15-Dec-12 |        |   |            |                 |                     |                |                          |
| 22-Dec-12 |        |   |            |                 |                     |                |                          |
| 29-Dec-12 |        |   |            |                 |                     |                |                          |
| 5-Jan-13  |        |   |            |                 |                     |                |                          |

### Accomplishments this period

#### DSSA

Began work on defining functions in the DNS ecosystem - as part of gaps and overlaps analysis

#### DSSA Ops Group

Described "the way forward" between CR and Toronto meetings  
Scheduled meeting between Ops group and Board members Chris Disspain and Bill Graham to discuss overlaps between DSSA and DNSRMF work  
Opened public comment period on Phase 1 report  
Scheduled Toronto face to face WG session

### Plans for next period

#### DSSA

Continue "functions" discussion with the goal of getting far enough to begin desk research to describe which organizations do what

#### DSSA Ops group

Meeting with Chris and Bill to discuss DSSA/DNSRMF work

### Issues and concerns

There is a desire to clarify the boundaries between DSSA and DNSRMF work going forward