

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
25-Aug-12	58	n	n	n	n	y	n
1-Sep-12	59	n	n	n	n	n	n
8-Sep-12							
15-Sep-12							
22-Sep-12							
29-Sep-12							
6-Oct-12							
13-Oct-12							Travel to Toronto
20-Oct-12							Toronto meeting complete
27-Oct-12							
3-Nov-12							
10-Nov-12							
17-Nov-12							
24-Nov-12							
1-Dec-12							
8-Dec-12							
15-Dec-12							
22-Dec-12							
29-Dec-12							
5-Jan-13							

Accomplishments this period

DSSA

Declared the "functions" work done enough to move on to the data-gathering portion of the work
May have contributed to the shortening of Bart's lifetime due to apoplexy
Began developing the data-collection mechanism to place entities in the functional diagram

DSSA Ops Group

Met with Chris and Bill to discuss DSSA/DNSRMF work

Plans for next period

DSSA

Review the draft data-collection spreadsheet

Perhaps launch the data-collection process

DSSA Ops group

No meeting this week due to US bank holiday

Next week - summarize/review the results of the meeting with Bill and Chris

Issues and concerns