

Status Report

ICANN DSSA Working Group

| Date | Number | Problems: | | | | | Milestones |
|-----------|--------|---|------------|-----------------|---------------------|----------------|--------------------------|
| | | Review & Approval? | Resources? | Missed Targets? | Technical Problems? | Scope Changes? | |
| 1-May-11 | | Reports start -- see earlier reports for status details | | | | | |
| 25-Aug-12 | 58 | n | n | n | n | y | n |
| 1-Sep-12 | 59 | n | n | n | n | n | n |
| 8-Sep-12 | 60 | n | n | n | n | n | n |
| 15-Sep-12 | 61 | n | n | n | n | n | n |
| 22-Sep-12 | | | | | | | |
| 29-Sep-12 | | | | | | | |
| 6-Oct-12 | | | | | | | |
| 13-Oct-12 | | | | | | | Travel to Toronto |
| 20-Oct-12 | | | | | | | Toronto meeting complete |
| 27-Oct-12 | | | | | | | |
| 3-Nov-12 | | | | | | | |
| 10-Nov-12 | | | | | | | |
| 17-Nov-12 | | | | | | | |
| 24-Nov-12 | | | | | | | |
| 1-Dec-12 | | | | | | | |
| 8-Dec-12 | | | | | | | |
| 15-Dec-12 | | | | | | | |
| 22-Dec-12 | | | | | | | |
| 29-Dec-12 | | | | | | | |
| 5-Jan-13 | | | | | | | |

Accomplishments this period

DSSA

Reviewed the draft data-collection spreadsheet

DSSA Ops Group

Summarized and reviewed the results of the meeting with Bill and Chris

Plans for next period

DSSA

Launch the data-collection process

DSSA Ops group

Finalize the results of the meeting with Bill and Chris

Issues and concerns

None