

Status Report

ICANN DSSA Working Group

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
1-May-11		Reports start -- see earlier reports for status details					
25-Aug-12	58	n	n	n	n	y	n
1-Sep-12	59	n	n	n	n	n	n
8-Sep-12	60	n	n	n	n	n	n
15-Sep-12	61	n	n	n	n	n	n
22-Sep-12	62	n	n	n	n	n	n
29-Sep-12							
6-Oct-12							
13-Oct-12							Travel to Toronto
20-Oct-12							Toronto meeting complete
27-Oct-12							
3-Nov-12							
10-Nov-12							
17-Nov-12							
24-Nov-12							
1-Dec-12							
8-Dec-12							
15-Dec-12							
22-Dec-12							
29-Dec-12							
5-Jan-13							

Accomplishments this period

DSSA

Launched the data collection process -- we did a trial run at filling out the sheets on the call. Learned a lot. Revised the data collection sheet to include explanations and make it easier for non-members to understand

DSSA Ops Group

Continued to review the results of the meeting with Bill and Chris
Worked on mechanisms to coordinate the two efforts

Plans for next period

DSSA

Review the data collection process
Figure out ways to get the data through the appropriate review cycle (this will quite likely vary by group and organization -- flexibility will probably be key)

DSSA Ops group

Finalize the results of the meeting with Bill and Chris
Work on plans for the Toronto meeting

Issues and concerns

None