

Status Report

ICANN FRN-DT Working Group

Date	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
5-Dec-11	n	n	n	n	n	n
12-Dec-11	n	n	n	n	n	n
19-Dec-11	n	n	n	n	n	n
26-Dec-11	No meeting this week					
2-Jan-12	n	n	n	n	n	n
9-Jan-12	n	n	n	n	n	n
16-Jan-12						
23-Jan-12						
30-Jan-12						
6-Feb-12	Answers received from Registrars					
13-Feb-12						
20-Feb-12						
27-Feb-12	Analysis and recommendations complete					
5-Mar-12						
12-Mar-12	Report results and recommendations at Costa Rica meeting					
19-Mar-12						
26-Mar-12						

Accomplishments this period

Approve and published the online survey for distribution to registrars
Alerted the Registrar Executive Committee that the survey is coming (James and Michele)
Frame an introductory email (including "no proprietary info required" disclaimer)
for the Rr list (James and Michele)
Published the survey to the Rr list (James and Michele)

Plans for next period

We will take a few weeks off and resume our meetings in early February

Issues and concerns

None