

## Status Report

### ICANN FRN-DT Working Group

Date	Problems: Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
5-Dec-11	n	n	n	n	n	n
12-Dec-11	n	n	n	n	n	n
19-Dec-11	n	n	n	n	n	n
26-Dec-11	No meeting this week					
2-Jan-12	n	n	n	n	n	n
9-Jan-12	n	n	n	n	n	n
16-Jan-12						
23-Jan-12						
30-Jan-12						
6-Feb-12	Answers received from Registrars					
13-Feb-12	n	n	n	n	n	n
20-Feb-12						
27-Feb-12	Analysis and recommendations complete					
5-Mar-12						
12-Mar-12	Report results and recommendations at Costa Rica meeting					
19-Mar-12						
26-Mar-12						

### Accomplishments this period

Received and analyzed questionnaire responses from 19 Registrars  
Developed a preliminary list of recommendations for the final report

### Plans for next period

Complete first-draft recommendations  
Begin developing first-draft report

### Issues and concerns

None