

Quarterly monitor of overview of activities, May 2024

This quarterly monitor of **overview of activities** is presented to the ccNSO Council in May 2024 to report on progress to date on work items included in the ccNSO portfolio.

The ccNSO Plan on a Page provides a summary of key initiatives and work during the two year period from 1 July 2023 to 30 June 2025. The ccNSO Council reviews and updates this plan each year. It should be read in conjunction with the ccNSO "Purpose and Goals" document.

Goal 1: Global Policies for ccTLDs		Goal 2: ccTLD Platform		Goal 3: ICANN contribution	
<p>PDP4 – IDNs</p> <p>Membership voting completed</p> <p>Current status: Draft Board Report</p>	23-24	<p>DNS Abuse: Information sharing & metrics (DASC)</p> <p>Prepare session: RA Agreement, what can ccTLDs learn?</p>	Scheduled ICANN80	<p>ICANN Planning (SOPC): Five-year Strategic Planning preparation</p> <p>Involvement Strategic Planning FY 26-30</p>	ICANN80 start
<p>ccPDP3 Review Mechanism</p> <p>Current status: Board Consideration</p> <p>List of questions for RM WG & Councillors due date June 2024</p>	23-24	<p>Internet Governance & related information sharing (IGLC)</p> <p>Current Topic: Capacity Building</p>	Scheduled ICANN80	<p>Development Continuous Improvement Framework (CIP-CCG) Related to GRC work</p>	Ongoing
<p>GAP-Analysis: Exploration ccTLD caretaker & other issues (ad-hoc Council group)</p>		24-25	<p>TLD-OPS: workshop (TLD-OPS Committee)</p>	Scheduled ICANN81	<p>WS2 Accountability Implementation</p>
	24-25	<p>Tech Day (Tech WG)</p>	Scheduled ICANN80	<p>Planning Prioritization Process</p>	(Council) [May-October]

Quarterly monitor of overview of activities, May 2024

Implementation ccPDP3 Review Mechanism (ICG RM)	24-25	Universal Acceptance: Present Roadmap, Dedicated email, dedicated Library (UAC)	ICANN80	IANA Function Review (IFRT)	Ongoing
Implementation ccPDP4 IDNs (ICG IDN)	24-25	ccNSO Meetings @ICANN meetings: agenda members meeting (MPC)	Scheduled ICANN80	New: Holistic Review call for volunteers	Review to start in November
ccNSO Foundations (Grow ccTLD participation. Good processes and information sharing. High quality support)					
ccNSO Governance (GRC) – ccNSO Continuous Improvement Framework: Continue discussion Continual Improvement, GRC World Café session @ ICANN80 Decisional Participant Guidelines (GRC): Planned Complete draft Board recall, Director removal Guideline (on-going)					
Maintain and update ccNSO Work Plan, prioritize new work items (Triage Committee: On-going)					
Bylaw required Appointments: ccNSO Council & Board Seat 12					No action
Renewal ccNSO website (Ad-Hoc steering Committee) Current Status: Definition of requirements (Completed). New Design (Wire framing, interaction post Kigali)					
CSC Membership: Appointment CSC Member and Alternate					Due by 1 October 2024

Notes:

The document is updated quarterly. This is both a planning and a reporting tool. Only activities which take longer than 2 months to complete, are recurring are included, or with high urgency. Activities, which are noteworthy (status changed, newly added or otherwise) are marked "yellow"