

Continuous Improvement Program Roadmap



Initial development phase of CIP Framework, 12-month estimation, concluding by Dec 2024



Board consideration of CIP pilot and progress made towards evolving Organizational Reviews

CIP Assessment Period 2 estimated to begin in 2028

Conclude at the end of 2030 (3 years)

NOV 2024

DEC 2024

JAN 2025

FEB-MAY 2025

JUN 2025

DEC 2027

JAN 2028

DEC 2030




CIP Framework published for Public Comment

CIP Assessment Period 1 estimated to begin upon adoption of the Framework
Conclude at the end of 2027 (3 years)



The results of the CIP assessments will inform the Holistic Review

CIP-CCG Roadmap (2024)



*The CIP-CCG will address input received and revise the CIP Framework, where relevant.

Next Steps

Phase 1 (January - March) The CIP-CCG made substantial progress toward developing principles for the CIP, which will provide a common base for the assessment of the different ICANN community structures. The principles stem from Article 4.4 of the ICANN Bylaws describing objectives for Organizational Reviews.

Phase 2 (April): Community representatives go to their groups to inform them of the progress of the CIP-CCG and their work-to-date, including work the Principles, Criteria, Indicators approach for the draft CIP framework, how the framework will be utilized in the (first) CIP assessment phase. **Ongoing CIP-CCG meetings and regular updates from your CIP-CCG representative (and alternate) throughout 2024.**

Phase 3 (May, June): Once Community reps have educated their structures on CIP-CCG progress on the Principles, Criteria, Indicators approach and how the process of the CIP will work, they then organize a working session with their community reps in Q2-3 2024 to gather feedback on the Criteria and Indicators for their group. **Provide input to your CIP-CCG representative!**

Phase 4 (July, August): Finally, community reps work with groups to reach consensus on Criteria and Indicators applicable to their organizational structures (this will occur after iterations of CIP-CCG meetings during Phase 2). **Draft CIP Framework will be published for Public Comment (est. Oct/Nov 2024).**

CIP-CCG Key Dates for Deliverables

- **3 Apr - 29 May 2024:** CIP-CCG volunteers receive input on principles.
- **5 Jun:** CIP-CCG finalizes principles.
- **5 Jun - 24 Jul:** CIP-CCG volunteers organize a working session with their community groups to gather feedback on the Criteria and Indicators for their group.
- **7 Aug:** CIP-CCG finalizes criteria and indicators. ICANN org engagement with survey developer.
- From org side, can provide another slide deck/Jamboards to support their working sessions with their groups (by 5 June meeting). Can also attend their meetings and support as appropriate.
- **21 Aug:** ICANN org preparation for Public Comment proceeding (template and materials for CIP framework) and CIP-CCG socialization beginning in September.
- **4 Sept - 16 Oct:** Engagement ahead of CIP framework PC and ICANN81, including ICANN81 Prep Week webinar. Finalization of survey and beta testing with third party developer, where needed.
- **30 Oct (TBC ICANN81 Prep Week):** Finalize Public Comment proceeding ahead of ICANN81, continue engagement and socialization through ICANN81 - November (ICANN org to prepare supporting materials).
- **Thursday, 21 Nov or Monday, 25 Nov:** Target for Public Comment proceeding, to be open at least 40 days. In light of holidays and closures, staff summary report anticipated end of January/early February.
- **8 Jan 2025:** CIP-CCG convenes to address input on framework, as needed.

CIP-CCG Schedule of Meetings

Highlighted dates are currently 14 UTC:

- 15-May-24
- **5-Jun-24: Finalize principles**
- 26-Jun-24
- 10-Jul-24
- 24-Jul-24
- **7-Aug-24: Finalize criteria and indicators** (Board Recess, light community participation)
- 21-Aug-24
- **4-Sep-24: Engagement with third party survey developer begins**
- 18-Sep-24
- 2-Oct-24
- 16-Oct-24
- **30-Oct-24: Finalize CIP framework for Public Comment proceeding + ICANN81 Prep Week Webinar**
- **13-Nov-24: ICANN81 socialization + 21 Nov Public Comment opens**
- 27-Nov-24: Day before ICANN org Holiday Closure
- 11-Dec-24
- 25-Dec-24: ICANN org Holiday Closure
- **8-Jan-25: CIP-CCG addresses feedback from Public Comment, where relevant**