## C. Activity of the At-Large Improvements Implementation Taskforce between ICANN's 42<sup>nd</sup> and 44<sup>th</sup> Meetings

The At-Large Improvements Implementation Taskforce was established by the ALAC during the 42<sup>nd</sup> ICANN Meeting in Dakar. This Taskforce consists of <u>members</u> from each of the five At-Large Regional At-Large Organizations.

Between November 2011 and February 2012 the Taskforce held <u>weekly meetings</u>, in which it systematically reviewed the remaining Recommendations and Action Items for their implementation identified by the At-Large Improvements Work Teams. The Taskforce assigned the remaining Action Items to already-existing At-Large Working Groups and established timelines for their completion.

On 13 March 2012, during the 43<sup>rd</sup> ICANN Meeting that took place in San Jose, Costa Rica, the At-Large Improvements Taskforce held a <u>half-day workshop</u> to discuss remaining implementation activities. On 15 March 2012, members of the SIC met with members of the At-Large Improvements Taskforce to discuss the Status Update Report and the actions necessary for the completion of the ALAC/At-Large Improvements Project.

Between April and June 2012, the Taskforce held monthly meetings to implement outstanding Action Items and ensure all Recommendations were concluded. Activities included informing the ALAC Executive Committee, At-Large Working Groups and Regional At-Large Organizations and their individual At-Large Structures of the tasks that they have been asked to implement or monitor. The ALAC ratified the At-Large Vision Statement