

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12							Solicit SG/C Statements/begin drafting Initial Report
2-Dec-12							Discuss topics 1-3
9-Dec-12							Discuss topics 4-6/draft topics 1-3
16-Dec-12							Discuss topics 7-9/draft topics 4-6
23-Dec-12							Holiday
30-Dec-12							Holiday
6-Jan-13							Discuss topics 10-13/draft topics 7-9
13-Jan-13							SG/C Statements received/draft topics 10-13
20-Jan-13							
27-Jan-13							Initial report draft available for 1st consensus call
3-Feb-13							
10-Feb-13							Initial report published/public-comment forum opened
17-Feb-13							
24-Feb-13							
3-Mar-13							
10-Mar-13							
17-Mar-13							
24-Mar-13							Public comments received
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							Public comments summarized
28-Apr-13							
5-May-13							
12-May-13							Final Report draft available for 1st consensus call
19-May-13							
26-May-13							
2-Jun-13							Final Report published

Accomplishments this period

Conducted initial meeting
 Selected WG Chair
 Developed tentative work plan

Plans for next period

Check work plan for reasonableness
 Solicit SG/C statements
 Sequence (and perhaps begin) discussion of topics per Charter
 Identify experts needed for topic-discussions (i.e. people who went through .ORG transition)
 Begin drafting Initial Report

Issues and concerns

None