

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:						Current Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?	
18-Nov-12	1	n	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	n	Discuss approach and review work plan
								Solicit SG/C Statements & Outreach to other ICANN SO/ACs
								Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3							Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	n	Discuss topic 1
16-Dec-12	5	n	n	n	n	n	n	Holiday
23-Dec-12								Holiday
30-Dec-12								Holiday
6-Jan-13								Nudge subteams, nudge SG/C/SO/AC statements/input, develop subteam template, recruit "expert group", etc.
13-Jan-13								
20-Jan-13								
27-Jan-13								
3-Feb-13	6	y	n	y	n	n	y	
10-Feb-13	7	y	n	y	n	n	y	
17-Feb-13	8	n	n	n	n	n	n	
24-Feb-13	9	n	n	n	n	n	n	
3-Mar-13	10	n	n	n	n	n	n	
10-Mar-13	11	n	n	n	n	n	n	
17-Mar-13								
24-Mar-13								Beijing Publication Deadline - Target date for publication of community discussion document
31-Mar-13								
7-Apr-13								Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13								
21-Apr-13								
28-Apr-13								
5-May-13								
12-May-13								
19-May-13								
26-May-13								
2-Jun-13								
9-Jun-13								

TBD:
 Public comments received
 Public comments summarized
 Final Report draft available for 1st consensus call
 Final Report published

Accomplishments this period

Continued sub-team work, reviews
 Released the results of the Authoritative and Stability sub-team to staff for Initial Report draft preparation
 Released the first set of questions to the Expert Group for review/discussion on their mailing list
 Reviewed and published a draft workplan which targets an Initial Report by the Durban meeting
 Discussed comments comparison document and encouraged close review by WG members

Plans for next period

Review/finalize Authoritativeness and Stability drafts for Initial Report
 Review data escrow, synchronization/migration templates and responses to issues in those topics

Continue assembling questions for expert group
 Follow up w/Verisign re: .ORG transition documentation

Issues and concerns

None

