

## Status Report

### ICANN Thick-WHOIS WG

Date	Number	Problems:					Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	Estimate Problems?
18-Nov-12	1	n	n	n	n	n	Launch WG
25-Nov-12		n	n	n	n	n	Discuss approach and review work plan
							Solicit SG/C Statements & Outreach to other ICANN SO/ACs
							Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
							Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12							Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12							Discuss topic 1
16-Dec-12							Discuss topic 2
23-Dec-12							Holiday
30-Dec-12							Holiday
6-Jan-13							Discuss topic 3, Deadline for SG/C Statements & Input from other ICANN SO/ACs
13-Jan-13							Discuss topic 4
20-Jan-13							Review SG/C Statements received/ SO/AC input
27-Jan-13							Discuss topic 5
3-Feb-13							Continue review of SG/C Statements & SO/AC input
10-Feb-13							Discuss topic 6
17-Feb-13							Discuss topic 7
24-Feb-13							Discuss topic 8
3-Mar-13							Discuss topic 9
10-Mar-13							Discuss topic 10
17-Mar-13							Discuss topic 11
24-Mar-13							Beijing Publication Deadline - Target date for publication of Initial Report & opening public comment forum
31-Mar-13							
7-Apr-13							Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13							
21-Apr-13							
28-Apr-13							
5-May-13							Public comments received
12-May-13							
19-May-13							
26-May-13							
2-Jun-13							Public comments summarized
9-Jun-13							
16-Jun-13							
23-Jun-13							Final Report draft available for 1st consensus call
30-Jun-13							
7-Jul-13							
14-Jul-13							Final Report published

### Accomplishments this period

Checked work plan for reasonableness and revised it  
Established process and wiki pages to collect information

### Plans for next period

Solicit SG/C statements and reach out to other SO/ACs  
Review other ICANN activities and determine how to obtain relevant information  
Review topics, determine information requirements, determine how to obtain information  
Assign topics to WG members  
Identify which topics require expert participation, assign expert-recruiting tasks  
ID first several topics for discussion

**Issues and concerns**

None