

Status Report

ICANN Thick-WHOIS WG

Date	Number	Problems:					Current Milestones	
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?		Estimate Problems?
18-Nov-12	1	n	n	n	n	n	n	Launch WG
25-Nov-12	2	n	n	n	n	n	n	Discuss approach and review work plan
								Solicit SG/C Statements & Outreach to other ICANN SO/ACs
								Review other ICANN activities as defined in the charter and determine how relevant information can be obtained
		n	n	n	n	n	n	Review topics for consideration and determine what information is required and how this can be obtained in order for WG to make a determination on the topic (expert participation, consider assigning topics?)
2-Dec-12	3							Review for each topic information received, information required and determine next steps (incl. assignment of topics to WG member(s))
9-Dec-12	4	n	n	n	n	n	n	Discuss topic 1
16-Dec-12	5	n	n	n	n	n	n	Holiday
23-Dec-12		Mikey takes an extended vacation from status reports.						Holiday
30-Dec-12								Holiday
6-Jan-13								Holiday
13-Jan-13								
20-Jan-13								
27-Jan-13								Nudge subteams, nudge SG/C/SO/AC statements/input, develop subteam template, recruit "expert group", etc.
3-Feb-13		y	n	y	n	n	y	
10-Feb-13		y	n	y	n	n	y	
17-Feb-13		n	n	n	n	n	n	
24-Feb-13								
3-Mar-13								
10-Mar-13								
17-Mar-13								
24-Mar-13								Beijing Publication Deadline - Target date for publication of community discussion document
31-Mar-13								
7-Apr-13								Beijing Meeting - open meeting - info sharing/gathering
14-Apr-13								
21-Apr-13								
28-Apr-13								
5-May-13								
12-May-13								
19-May-13								
26-May-13								
2-Jun-13								
9-Jun-13								

Accomplishments this period

Rr comments are in and the comment-review tool has been updated
 Ry comments appear to be close -- and mirror the PIR submission with one correction
 NCUC started an effort to develop detailed examples of data-protection scenarios

TBD:
 Public comments received
 Public comments summarized
 Final Report draft available for 1st consensus call
 Final Report published

Plans for next period

Decide whether to continue the subgroups approach or revert to a committee of the whole (held)
 Lay out a revised set of milestone dates (held: need Ry/Rr comments)
 Begin planning for the Beijing meeting

Issues and concerns

Comments are just about complete