

GNSO_Council_Action_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes	
33	●	AI	gTLD	MISC	Small Team (Thomas Rickett, Mark Datsygold, Wisdom Donkor, Greg DiBiase, Maxim Alzoba, Sebastien Ducos) to draft potential GNSO Council next steps regarding DNS abuse.	—	Council Leaders	Steve C.	01/10/22		In Progress	Briefing document is drafted and has been reviewed by Council leadership. The document will be shared with the small team prior to initiating discussions along with a Doodle poll to schedule a meeting.
38		AI	Accountability	CCWG_W2	Staff to provide update on GNSO obligations relating to W2 recommendations and the activities of the Community Coordination Group during 17 February 2022 Council meeting.	—	Philippe F.	Ariel L.	02/17/22		In Progress	Philippe to talk to Olga Cavalli about volunteering for the Community Coordination Group.
39		AI-SPS	Operations	SPS_2022	Council leadership to develop a first draft of a proposed "Council Commitments" for Council consideration	—	Paul M. Sebastien D.	Marika K.	05/01/22		In Progress	SPS Action Item - Sebastian working with Paul on first draft and will provide a draft for consideration at the February GNSO Council meeting.
43		AI-SPS	Operations	SPS_2022	Staff support team to rerun expertise survey and develop database of Council member expertise that can be used when identifying volunteers for Council efforts.	—	All Councilors	Marika K.	05/01/22		In Progress	SPS Action Item - Staff support team to review how to best rerun survey, and provide the context when circulating.
46		AI-SPS	Operations	SPS_2022	Leadership and/or Staff to engage with incoming Council Members to ensure they have the required support/mentor to be operational.	—	Philippe F.	Nathalie P.	05/01/22		In Progress	SPS Action Item. Doodle sent out to Council leads and new councilors.
47		AI-SPS	Operations	SPS_2022	Council leadership to work with staff support team to develop proposed PMT small team assignment and proposal for if/how this work can be incorporated into the SCBO as well as manner and frequency with which Council will review PMT.	—	John M. Sebastien D.	Berry C.	05/01/22		In Progress	SPS Action Item - integrate this into the work of the SCBO post 7 February. Note that broader review of SCBO Charter and set up is expected to happen in the near future. At that point, this item can be further integrated into the group's charter.
49		AI-SPS	Operations	SPS_2022	Council leadership to set up an informal conversation with Becky and Matthew to obtain their feedback on the SPS discussions as well as their suggestions on how the Council can best engage with the ICANN Board on this topic (support for and follow up on policy recommendations post-Council adoption). Following this conversation, Council leadership to put forward proposed next steps for Council consideration.	—	Philippe F.	Nathalie P.	05/01/22		In Progress	SPS Action Item - Meeting was held on Tuesday 25 January at 19:00 UTC. Leadership expected to provide an update to Council during Feb meeting.
50		AI-SPS	Operations	SPS_2022	To check on the progress of the implementation of these action items as well as allow for updates to be made, a post-SPS meeting will be scheduled in the 4-6 month timeframe after this meeting.	—	Council Leaders	Nathalie P.	05/01/22		In Progress	Awaiting to hear of Goran's availability before scheduling the meeting for 90 minutes.