GNSO_Council_Action_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes
6	Al	IGO	IGO_INGO2	GNSO Council Chair to send a note to the ICANN Board of Directors offering to brief the Board on the Recommendations Report to ensure the opportunity for dialogue and to help inform the Board's consideration of the PDP recommendations.	-	Philippe F.	Mary W.	08/29/22		In Progress	Staff will assist in drafting the note from the Council Chair to the Board; update the deadline to 29 August.
7	AI	gTLD	SubPro	GNSO Council leadership to revise the GGP per the discussion during the 21 July GNSO Council meeting. Specifically, in the GGP Initiation Request Method of Operation structure Staff to revise the document to: 1) make it clear that groups can replace the representatives if desired, and 2) reduce the size of the Stereing Group. GNSO Council oconsider the revised document and motion at the 25 August GNSO Council meeting.	-	Council Leaders	Steve C.	08/15/22		In Progress	Staff has posted a revised draft in Slack. Leadership to review.
8	Al	Expiration	OPs	GNSO Council leadership on behalf of Council to request from the Registrar Stakeholder Group any data they may have concerning any issues relating to the Expired Domain Deletion Policy (EDDP) and the Expired Registration Recovery Policy (ERRP); and ICANN Compliance for data and/or an update on expiration-related complaints relating to the EDDP and the ERRP.	-	Council Leaders	Marika K.	08/15/22		In Progress	Sebastien to reach out to the RrSG Councilors to remind them of their action item. Staff to prepare a draft request to send to ICANN Compliance for leadership to review. Staff to send directly to Compliance when finalized.
9	AI	Operations	OPs	GNSO Councilors and SG/Cs to review the questions for consideration related to the GNSO PDP Improvements Tracker at https://gnso.ican.org/sites/default/files/policy/02/21/draft/and-pd-improvements-tracker-overview-Tun22-et-pod and provide comments and stugges/gens for bed discussed are the "July 2022 CNSO Countin releasing Updates: East support to warekit her PDP filtrovements Tracker available on the wiki and to work with Council leadership on planning substantive review of improvements and next steps identified.	_	All Councilors	Marika K.	07/25/22		In Progress	Staff support to make the PDP Improvements Tracker available on the wiki and to work with Council benderathjon or planning substantive review or improvements and next steps identified. Staff tosted proposed next steps in Stark. Leadership provided this feetback. A survey is a good idea and it should be sent also to the SQC chairs. Should assume that Category i is correct and start with the category i items. Use the survey to get feedback/confirmation on the other two classifications.
11	AI-SPS	Operations	SPS_2022	GNSO Council leadership and staff to incorporate revisions to the Council Commitments document suggested during the GNSO Council June 2022 meeting and re-circulate it to the GNSO Council for final review.	-	Paul M. Sebastien D.	Marika K.	08/15/22		In Progress	SPS Action Item GNSO Council leadership to finalize the Council Commitments document based on injust received by 15 August 2025 for consideration by the Council at the 25 August meeting. Staff to put the approval of the Council Commitments document on the Consent Agenda for the 25 August Council meeting and draft a motion for leadership to review.
12	Al	gTLD	SubPro	GNSO Councilors to review Question Sets #4 and #5 and provide comments. (Response to Question Set #3 has been submitted.), GNSO Councilors to provide input on the list, if any, in one week (by Wednesday, 27 July) for SubPro Question Set #4 and in two weeks (by Wednesday, 03 August) for Question Set #6.	-	All Councilors	Steve C.	08/03/22		In Progress	Response to Question Set #3 has been submitted. GNSO Councilors to provide input on the list, if any, in one week (by Wednesday, 27 July) for Subfro Question Set #4 and in two weeks (by Wednesday, 03 August) for Question Set #5. Council leadership or staff to send reminders.
91	Al	Operations	OPs	The GNSO Council to discuss on the list in relation to the GNSO Liaison to the GAC the suggestion to incorporate term limits. See the GNSO Liaison to the GAC role description at: https://gnso.icann.org/en/council/request-liaison-gac-23sep21-en.pdf.	-	All Councilors	Steve C.	08/04/22		In Progress	Staff to send reminders.
92	Al	Operations	OPs	The GNSO Council should consider and provide input as soon as possible on whether the current liaison should continue in the role of GNSO Liaison to the GAC and possible conflict with the SubPro Liaison role.	-	All Councilors	Steve C.	08/04/22		In Progress	Staff to send reminders.
93	AI-SPS	Operations	SPS_2022	Council members to communicate by 12 August at the latest whether they are planning to attend the SPS in person. Council members to respond to the SPS input survey as soon as possible.	-	All Councilors	Marika K.	08/12/22		In Progress	Staff to send a reminder if responses are not forthcoming.
94	Al	Operations	SCBO	Action from Leadership Post-Council Meeting: Staff to draft a rationale for a new remit for the SCBO	-		Steve C.	07/29/22		In Progress	Staff to circulate a draft proposal for leadership to review. Change deadline to 29 July.
95	Al	gTLD	SubPro	Closed Generics Facilitated Dialogue: Response to Board — Staff to draft a membership proposal/response to Board (done and posted on Slack); leadership to review by Friday, 29 July and send to the Council by early the following week.	-	Council Leaders	Steve C.	08/03/22		In Progress	
96	Al	Operations	MISC	Pre-Council Planning for 25 August. Leadership to review the Anticipated Topics for Upcoming Council Meetings at: https://doi.org.opic.com/document/415/8M4/TBWA/Edit Mork/GDR-Council Meetings at: https://doi.org.opic.com/document/415/8M4/TBWA/Edit Mork/GDR-Council Meetings-thining (doise, opcogle.com) and provide input in advance of the usual planning meeting on Thursday, 11 August, leadership to meet with staff for the informal planning meeting on Monday, 15 August and submit the apends to Council batt day.	_	Council Leaders	Steve C.	08/15/22		In Progress	