

# GNSO\_Council\_Action\_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes	
7	AI	RDDS	EPDP_P2A	Council leadership will reach out informally to Scoping Team members to better understand the issues encountered to help inform the Council's review of the formation and instructions.	---	Council Leaders	Marika K.	12/19/22		In Progress		
8	AI	RDDS	EPDP_P2A	Council leadership to send a communication to ICANN org in relation to the GNSO Council's adoption of recommendation #3 (as well as Contracted Parties in relation to the DPA) as well as communicate the Council's decision to non-GNSO groups participating in this effort (ALAC, GAC and SSAC) as well as the Scoping Team.	---	Council Leaders	Marika K.	12/19/22		In Progress		
9	AI	RDDS	EPDP_P2A	The GNSO Secretariat, on behalf of the GNSO Council, thanks Michael Palage, outgoing Chair, and Olga Cavalli, outgoing Council liaison, for their efforts.	---	All Councilors	Nathalie P.	11/23/22		In Progress		
10	AI	RDDS	EPDP_P2A	As part of its review of the formation and instructions to the Scoping Team, the Council will consider next steps for finding new leadership for this effort.	---	All Councilors	Marika K.	01/17/23		In Progress		
12	AI	DNS_Abuse	MISC	Leadership of the small team to work with Council leadership on developing the respective communications as foreseen under recommendations #2, #3 and #4 in the report of the DNS Abuse small team.	---	Council Leaders	Mark D. Paul M.	12/05/22		In Progress		
13	AI	RPM	RPM_P2	Staff to request from ICANN GDS staff an estimate as to the duration of the RPMs Phase 1 implementation. Once that is received John McElwaine to send to the Council list the options – deferral for either for 18 months or until the IRT is complete.	---		Julie H.	12/19/22		In Progress		
14	AI	Expiration	MISC	Expired Domain Deletion Policy and the Expired Registration Recovery Policy Next Steps – Council leaders to create a small team to review information provided by ICANN Compliance in view of deciding next steps which could include 1) concluding that no acute issues are present and no Policy Status Report is needed, and that the two policies will be added to the "end" of the pipeline for consideration at a future date, or 2) concluding that there is reason enough to request a PSR to obtain further information on the basis of which the Council can decide whether additional work in the form of policy development or implementation guidance is necessary.	---	All Councilors	Marika K.	12/19/22		In Progress		
15	AI	Accountability	CCWG_WS2	Council members to review WS2 recommendations report and come prepared to consider the report for adoption during the December meeting.	---	All Councilors	Marika K.	12/15/22		In Progress	Staff to work with Manju Chen on a motion.	
16	AI	Accountability	CCOICI	Staff will produce a motion on behalf of the GNSO Council leadership to acknowledge Manju Chen as CCOICI Chair for the consent agenda of the December 2022 Council meeting.	---	Council Leaders	Marika K.	12/08/22		In Progress		
18	●	AI	Operations	MISC	NomCom Job Description: Leadership to review the email circulated by Steve Chan concerning the job description for the NomCom to use in their recruitment and evaluation process.	---	Council Leaders	Steve C.	11/07/22		In Progress	Leadership has reviewed job description and does not see a clear need for updates. Leadership circulated message to Council suggesting a path forward (i.e., do not make revisions) and has requested input by 18 Nov. Having received no feedback by the deadline, leadership can confirm with Council that no changes will be made and staff will notify NomCom operations.
19		AI	Operations	MISC	Additional Budget Requests: Leadership to identify FY24 requests.	---	Council Leaders	Steve C.	12/12/22		In Progress	Staff circulated announcement and shared examples of past Council ABRs. Update: Staff has some ideas to suggest/consider for ABR requests.