

GNSO_Council_Action_Items

Health	Category	Program	Project_Code	Action Item	Priority	Assigned To Council	Assigned To Staff	Baseline Finish	Current Finish	Status	Notes
5	AI	Operations	CCOICI	The GNSO Council directs GNSO support staff to: 1. Communicate the WS2 status designations as outlined in the Recommendations Report to the relevant ICANN org colleagues to document the Council's assessment of these recommendations.	—	All Councilors	Ariel L.	01/09/23		In Progress	
6	AI	Operations	CCOICI	2. Move forward with the implementation recommendations related to 2.1.2. (Petition for Removal of Directors);	—	All Councilors	Ariel L.	01/31/23		In Progress	
7	AI	Operations	CCOICI	3. Work on a proposed implementation of the recommendations, consulting relevant community experts as needed. This proposed implementation is to be reviewed and approved by the GNSO Council before implementation;	—	All Councilors	Marika K.	03/31/23		In Progress	
10	AI	gTLD	SubPro	SubPro ODA: 1) GNSO Council to reconstitute the previous SubPro ODP Q&A small team to develop questions to the ODA ICANN Org team and feedback to the Board. Volunteers from Council include Jeff Neuman, Anne Alkman-Scalesse, Thomas Rickett, and Susan Payne. 2) GNSO Support staff to develop a draft assignment form to help guide the work of the small team.	—	All Councilors	Steve C.	01/09/23		In Progress	
15	AI	RDDS	RDA_ST	Council leadership will reach out informally to Scoping Team members to better understand the issues encountered to help inform the Council's review of the formation and instructions.	—	Council Leaders	Marika K.	01/09/23		In Progress	Staff sent a link to the WG Self-Assessment questions as a possible survey that could go to scoping team members. Leadership to review.
17	AI	RDDS	RDA_ST	As part of its review of the formation and instructions to the Scoping Team, the Council will consider next steps for finding new leadership for this effort.	—	All Councilors	Marika K.	01/17/23		In Progress	
18	AI	DNS_Abuse	MISC	Leadership of the small team to work with Council leadership on developing the respective communications as foreseen under recommendations #2, #3 and #4 in the report of the DNS Abuse small team.	—	Council Leaders Mark D. Paul	Marika K.	12/22/22		In Progress	Update: DNS Abuse Team leadership to review suggestion in relation to requesting respondents to provide their definition of bulk registrations and suggest updates to the letter as deemed appropriate by Thursday, 22 December.
19	AI	RPM	RPM_P2	Staff to request from ICANN GDS staff an estimate as to the duration of the RPMs Phase 1 implementation. Once that is received John McElwaine to send to the Council list the options – deferral for either for 18 months or until the IRT is complete.	—	John M.	Julie H.	01/09/23		In Progress	Update: The first meeting of the IRT was on 13 December. The timeline for the IRT was not discussed at this meeting, but will likely be discussed at subsequent meetings. John McElwaine will seek additional information at the IRT meeting in January 2023.
20	AI	Expiration	MISC	Expired Domain Deletion Policy and the Expired Registration Recovery Policy Next Steps – Council leaders to create a small team to review information provided by ICANN Compliance in view of deciding next steps which could include 1) concluding that no acute issues are present and no Policy Status Report is needed, and that the two policies will be added to the “end” of the pipeline for consideration at a future date, or 2) concluding that there is reason enough to request a PSR to obtain further information on the basis of which the Council can decide whether additional work in the form of policy development or implementation guidance is necessary.	—	All Councilors	Marika K.	01/09/23		In Progress	Update: On 15 December, the GNSO Council agreed to create a small team including: Greg DiBiase, Susan Payne, and Nacho Amador, to review the report from Contractual Compliance in detail and determine if any of the issues raised warrant further work at present
23	AI	Operations	MISC	Additional Budget Requests: Leadership to identify FY24 requests.	—	Council Leaders	Steve C.	01/09/23		In Progress	Update: Staff to provide a draft of an ABR for GNSO Council to consider at its meeting on 19 January to decide whether to submit for the deadline of 30 January 2023. Staff posted an update ABR in Slack for leadership to review.
24	AI	Operations	SCBO	Staff to carry out the steps to evolve the SCBO as outlined in the evolution proposal at: https://docs.google.com/document/d/1dQ7cAeVpVfmeTC11H9Bf3UyWqOvdfsz7N7kCvZRQ/edit?usp=sharing .	—		Steve C.	01/31/23		In Progress	
25	AI-SPB	Operations	SPS_2022	Leadership to review the draft SPS report by Thursday, 22 December.	—	Council Leaders	Marika K.	12/22/22		In Progress	