



**Council Action/Decision Radar**

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
<b>Unplanned</b>		
gTLD	<ul style="list-style-type: none"> <li>Council to determine next steps, if any, on DNS Abuse.                             <ul style="list-style-type: none"> <li>Council Leadership to review topic with SO/AC Leaders</li> <li>Council Leadership to discuss topic with CCNSO</li> <li>Council to monitor the Domain Name System Security Facilitation Initiative <a href="#">Technical Study Group</a></li> </ul> </li> </ul>	Moderate-High --
<b>0 Month to 1 Month</b>		
Transfer	<ul style="list-style-type: none"> <li><del>Council to consider development of Issue Report on Transfers.</del></li> </ul>	Low 1.5.1.1
RDS	<ul style="list-style-type: none"> <li>Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [LOW]:                             <ul style="list-style-type: none"> <li>confirm urgency of policies requiring terminology update</li> <li>confirm bandwidth of GDD and IRTs</li> <li>confirm approach of redlines with IRT, public comment, and posting of revised consensus policies</li> </ul> </li> </ul>	Moderate 1.1.5
gTLD	<ul style="list-style-type: none"> <li>Council to consider CCWG-Auctions Final Report and resolution for approval</li> </ul>	Low 1.3.1.1
gTLD	<ul style="list-style-type: none"> <li>Council to confirm IDN Operational Track 1 &amp; Policy Track 2 <a href="#">approach</a></li> <li>Council to coordinate with CCNSO (Track 3)</li> </ul>	Moderate 1.3.3
RPM	<ul style="list-style-type: none"> <li>Council to engage RPM Leadership and Staff to determine <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Track2 items on URS, items 2-9 &amp; URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group</li> </ul>	Moderate 1.2.1.2.1 1.2.1.2.2
IGO	<ul style="list-style-type: none"> <li>Council to consider when to <a href="#">Launch</a> of RPM-IGO-CRPM</li> </ul>	Moderate 1.6.1.3
Accountability	<ul style="list-style-type: none"> <li>Council to provide comments to Evolution of Multistakeholder model <a href="#">public comment proceeding</a></li> <li>Council to organize community sharing webinars on PDP3.0</li> </ul>	Low 1.7.3.1
<b>1 Month to 3 Months</b>		
RDS	<ul style="list-style-type: none"> <li>Council to consider <a href="#">EPDP-P2</a> Final Report</li> </ul>	High 1.1.1.2
RDS	<ul style="list-style-type: none"> <li>Council to consider <a href="#">EPDP-P2 Remaining Items</a> (Legal vs. Natural, Unique Contact Email, Accuracy)                             <ul style="list-style-type: none"> <li>Council to decide to extend Phase 2 to cover Legal vs. Natural + Anonymized</li> <li>Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP                                     <ul style="list-style-type: none"> <li>Council to consider <a href="#">Rec#CC.1</a> to be included as additional work within EPDP-P2 remaining items (Accuracy)</li> <li>Council to consider <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy)</li> <li>Council to consider <a href="#">next steps</a> on <a href="#">EPDP-P1 Rec27 Wave 1</a> Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report</li> </ul> </li> </ul> </li> </ul>	High 1.1.2.1 1.1.2.2 1.1.3.1 1.1.5.16.2.1
RDS	<ul style="list-style-type: none"> <li>Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; also identified as part of <a href="#">EPDP-P1 Rec27 Wave 1</a> report and possible <a href="#">next steps</a>:                             <ul style="list-style-type: none"> <li>Engage IAG of on terminology updates and determine if policy changes are necessary and/or if the procedure is fit for purpose.</li> <li>Engage GDD to gather input on experience and efficacy of the procedure</li> </ul> </li> </ul>	Moderate 1.1.5.9
RDS	<ul style="list-style-type: none"> <li>Council to monitor <a href="#">EPDP-P1 IRT</a> Impasse on Phase 1 Rec #7 and Thick Whois consensus policy</li> </ul>	TBD 1.1.4
RDS	<ul style="list-style-type: none"> <li>Council to consider and determine <a href="#">next steps</a> for <a href="#">EPDP-P1 Rec27 Wave 1</a> report on how to address policy issues for Thick Whois Transition Policy + Consistent Labeling and Display Policies</li> </ul>	High 1.1.5.6 1.1.5.10
Operations	<ul style="list-style-type: none"> <li>Council to decide when to launch <a href="#">review of Policy &amp; Implementation recommendations</a> review and use</li> </ul>	Moderate 1.9.1.1
Accountability	<ul style="list-style-type: none"> <li>Council to consider what is required of the GNSO to implement <a href="#">WS2 recommendations</a> <ul style="list-style-type: none"> <li>Small team to review WS2 <a href="#">next steps</a></li> </ul> </li> <li>Council to determine what is required of the GNSO to implement the <a href="#">GEO Regions review</a></li> </ul>	Moderate 1.7.2.1 1.7.2.2
RDS	<ul style="list-style-type: none"> <li>Council to consider EPDP-P1 Rec#27 Wave 1.5 report</li> </ul>	TBD 1.1.6
RDS	<ul style="list-style-type: none"> <li>Council to consider EPDP-P1 Rec#27 Wave 2 report</li> </ul>	TBD 1.1.6
RDS	<ul style="list-style-type: none"> <li>Council to engage with GDD on restart of PPSAI IRT</li> </ul>	Moderate 1.1.7.1
RDS	<ul style="list-style-type: none"> <li>Council to engage with GDD on restart of T&amp;T IRT</li> </ul>	Moderate 1.1.8.1
Transfer	<ul style="list-style-type: none"> <li>Council to consider launch of <a href="#">Transfer Working Group</a> (including items from Rec#27)</li> </ul>	Moderate 1.5.1 1.5.2
gTLD	<ul style="list-style-type: none"> <li>Council to draft charter for IDN Track 2 activities</li> </ul>	Moderate 1.3.3.2.1
<b>3 Months to 6 Months</b>		



### Council Action/Decision Radar

Period: July 2020

Program	Range Marker Action / Decision	Level of Effort WBS
RPM	<ul style="list-style-type: none"> <li>Council to consider <a href="#">RPM-Phase 1</a> Final Report</li> </ul>	<u>High</u> 1.2.1.3
gTLD	<ul style="list-style-type: none"> <li>Council to consider <a href="#">SubPro</a> Final Report</li> </ul>	<u>High</u> 1.3.2.2
Operations	<ul style="list-style-type: none"> <li>Council Leadership to begin planning for SPS 2021</li> </ul>	<u>Low</u> 1.9.3.6
<b>6 Months to 9 Months</b>		
RPM	<ul style="list-style-type: none"> <li>Council to form charter drafting team for RPM Phase 2 UDRP PDP</li> <li>Council to consider <a href="#">EPDP-P1 Rec27 Wave 1</a> report impacts on UDRP and determine inclusion in RPM Phase 2 scope</li> </ul>	<u>High</u> 1.2.3.1 1.2.3.3
Reviews	<ul style="list-style-type: none"> <li>SSR2 Results to be reviewed</li> </ul>	<u>Low</u> 1.8.7.2
Expiration	<ul style="list-style-type: none"> <li>Council to consider requesting a Policy Status Report to conduct a review of the EDDP/ERRP                             <ul style="list-style-type: none"> <li>As part of the PSR, Council to consider <a href="#">EPDP-P1 Rec27 Wave 1</a> items for EDDP/ERRP</li> </ul> </li> </ul>	<u>Moderate</u> 1.4

Program Owners:	Primary / Secondary
RDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Caitlin / Emily
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel