



Council Action/Decision Radar

Period: 24 Sep 2020

Program	Range Marker Action / Decision	Level of Effort WBS
Unplanned		
gTLD	<ul style="list-style-type: none"> ● Council to determine next steps, if any, on DNS Abuse. (on Action Items) <ul style="list-style-type: none"> ○ Council Leadership to review topic with SO/AC Leaders ○ Council Leadership to discuss topic with CCNSO ○ Council to monitor the Domain Name System Security Facilitation Initiative Technical Study Group 	Moderate-High --
0 Month to 1 Month		
gTLD	<ul style="list-style-type: none"> ● Council to form small team to draft charter for IDN Track 2 activities approach (on Action Items, Project List) ● Council to coordinate with CCNSO (Track 3) 	Moderate 1.3.3 1.3.3.2.1
IGO	<ul style="list-style-type: none"> ● Council to launch RPM-IGO-CRPM with call for volunteers and seek Chair (on Action Items, Project List) 	Moderate 1.6.1.3
RDS	<ul style="list-style-type: none"> ● Council to consider EPDP-P2 Final Report (on Project List) 	High 1.1.1.2
RDS	<ul style="list-style-type: none"> ● Council to monitor EPDP-P1 IRT potential Impasse on Phase 1 Rec #7 and if it conflicts with Thick Whois consensus policy ● Council to consider and determine next steps for EPDP-P1 Rec27 Wave 1 report on how to address policy issues for Thick Whois Transition Policy + Consistent Labeling and Display Policies 	High 1.1.4 1.1.5.6 1.1.5.10
RDS	<ul style="list-style-type: none"> ● Council to consider EPDP-P2 Remaining Items (Legal vs. Natural, Unique Contact Email, Accuracy) (on Action Items) <ul style="list-style-type: none"> ○ Council to decide to extend Phase 2 to cover Legal vs. Natural + Feasibility of Unique contacts ○ Council to decide how to address policy topic of Accuracy and related topics via PDP/EPDP <ul style="list-style-type: none"> ■ Council to consider Rec#CC.1 to be included as additional work within EPDP-P2 remaining items (Accuracy) ■ Council to consider next steps on EPDP-P1 Rec27 Wave 1 Restored Names Accuracy Policy (RNAP) [LOW] to be included as additional work within EPDP-P2 remaining items (Accuracy) ■ Council to consider next steps on EPDP-P1 Rec27 Wave 1 Whois Data Reminder Policy (WDRP) [MEDIUM] to be included as additional work within EPDP-P2 remaining items (Accuracy) or separate Policy Status Report 	High 1.1.2.1 1.1.2.2 1.1.3.1 1.1.5.16.2.1
RDS	<ul style="list-style-type: none"> ● Council to act on Whois Procedure for Handling Whois Conflicts with Privacy; also identified as part of EPDP-P1 Rec27 Wave 1 report and possible next steps: <ul style="list-style-type: none"> ○ Council to monitor small team and review adopted charter and/or launch a fresh call for volunteers for an IAG. 	Moderate 1.1.5.9
Operations	<ul style="list-style-type: none"> ● Council to decide when to launch review of Policy & Implementation recommendations review and use 	Moderate 1.9.1.1
1 Month to 3 Months		
Operation	<ul style="list-style-type: none"> ● GNSO Council to elect replacement Empowered Community representative for the GNSO 	Low 1.9.2
Expiration	<ul style="list-style-type: none"> ● Council to consider when to request a Policy Status Report to conduct a review of the EDDP/ERRP [MEDIUM] [LOW] <ul style="list-style-type: none"> ○ As part of the PSR, Council to consider EPDP-P1 Rec27 Wave 1 items for EDDP/ERRP 	Low 1.4
Accountability	<ul style="list-style-type: none"> ● Council to consider what is required of the GNSO to implement WS2 recommendations (on Action Items, Project List) <ul style="list-style-type: none"> ○ Small team to review WS2 next steps ● Council to determine what is required of the GNSO to implement the GEO Regions review (on Project List) 	Moderate 1.7.2.1 1.7.2.2
RDS	<ul style="list-style-type: none"> ● Council to review EPDP-P1 Rec#27 Wave 1.5 report and monitor for impact (PPSAI + T&T) 	Low 1.1.6
RDS	<ul style="list-style-type: none"> ● Council to engage with GDD on restart of PPSAI IRT (on Project List) 	Moderate 1.1.7.1
RDS	<ul style="list-style-type: none"> ● Council to engage with GDD on restart of T&T IRT (on Project List) 	Moderate 1.1.8.1
RDS	<ul style="list-style-type: none"> ● Council to review EPDP-P1 Rec#27 Wave 2 report and monitor for impact 	Low 1.1.6
Operations	<ul style="list-style-type: none"> ● Council to refresh SCBO in preparation for FY2022 Budget and Operations cycle 	Moderate 1.9.3.4
Operations	<ul style="list-style-type: none"> ● Council Leadership to begin planning for SPS 2021 (on Action Items) 	Low 1.9.3.6
Transfer	<ul style="list-style-type: none"> ● Council to consider launch of Transfer Working Group (including items from Rec#27) [HIGH] (on Project List) 	Moderate 1.5.1 1.5.2

Accountability	<ul style="list-style-type: none"> • Council to organize community sharing webinars on PDP3.0 in context of the Evolution of Multistakeholder model • Council to monitor for assignments related to the Evolution of Multistakeholder model • (on Action Items) 	<u>Moderate</u> 1.7.3.1
Reviews	<ul style="list-style-type: none"> • Council to monitor for ATRT3 implementation assignments should the Board adopt ATRT3 recommendations 	<u>Moderate</u> 1.8.6
RPM	<ul style="list-style-type: none"> • Council to consider RPM-Phase 1 Final Report (on Project List) <ul style="list-style-type: none"> ◦ Confirm EPDP-P1 Rec27 Wave 1 Track2 items on URS, items 2-9 & URS Rules, items 2 and 4-8 [HIGH] incl. in report. 	<u>High</u> 1.2.1.3 1.2.1.2.1 1.2.1.2.2
gTLD	<ul style="list-style-type: none"> • Council to consider SubPro Final Report (on Project List) 	<u>High</u> 1.3.2.2
3 Months to 6 Months		
RPM	<ul style="list-style-type: none"> • Council to form charter drafting team for RPM Phase 2 UDRP PDP • Council to consider EPDP-P1 Rec27 Wave 1 report impacts on UDRP and determine inclusion in RPM Phase 2 scope 	<u>High</u> 1.2.3.1 1.2.3.3
6 Months to 9 Months		
Reviews	<ul style="list-style-type: none"> • SSR2 Results to be reviewed 	<u>Low</u> 1.8.8
Reviews	<ul style="list-style-type: none"> • Council to announce beginning of GNSO Review3 cycle and to begin selection of membership procedures 	<u>Moderate</u> 1.8.2

Program Owners:	Primary / Secondary
RDS	Caitlin / Marika
RPM	Julie / Ariel
gTLD	Emily / Julie
Expiration	Caitlin / Ariel
Transfers	Caitlin / Emily
IGO	Steve / Mary
Accountability	Ariel / Mary
Reviews	Steve / Mary
Operations	Nathalie / Ariel

Council Action/Decision Radar (**Completed**)

Program	Actions / Decisions Taken	Level of Effort WBS
RDS (AUG 2020)	<ul style="list-style-type: none"> ● Staff to engage GDD and Legal on Rec#27 Wave 1 report for those items that require terminology update [MEDIUM]: <ul style="list-style-type: none"> ○ confirm urgency of policies requiring terminology update ○ confirm bandwidth of GDD and IRTs ○ confirm approach of redlines with IRT, public comment, and posting of revised consensus policies ○ (on Action Items) 	<u>Moderate</u> 1.1.5
gTLD (AUG 2020)	<ul style="list-style-type: none"> ● Council to confirm IDN Operational Track 1 approach (on Action Items, Project List) 	<u>Moderate</u> 1.3.3
Transfer (JUL 2020)	<ul style="list-style-type: none"> ● Council to consider development of Issue Report on Transfers. 	<u>Low</u> 1.5.1.1
gTLD (JUL 2020)	<ul style="list-style-type: none"> ● Council to consider CCWG-Auctions Final Report and resolution for approval 	<u>Low</u> 1.3.1.1
RPM (JUL 2020)	<ul style="list-style-type: none"> ● Council to engage RPM Leadership and Staff to determine next steps on EPDP-P1 Rec27 Wave 1 Track2 items on URS, items 2-9 & URS Rules, items 2 and 4-8 [HIGH] can be easily addressed in the current working group 	<u>Moderate</u> 1.2.1.2.1 1.2.1.2.2
Accountability (JUL 2020)	<ul style="list-style-type: none"> ● Council to provide comments to Evolution of Multistakeholder model public comment proceeding 	<u>Moderate</u> 1.7.3.1