

Draft Work Plan for IRTP Part D PDP Working Group to submit Final Report for ICANN 50 in London

Target Date	What	Deliverable/Topic for Discussion	Who
07 April	WG Meeting	Finalise Use Cases	All
14 April	WG Meeting	Finalise Use Cases	All
21 April	WG Meeting	Finalise Use Cases / Start reviewing Comments	All
25 April	Reply Period Closes	Close Reply Period	Staff
28 April	WG Meeting	Review comments/replies	All
5 May	WG Meeting	Review comments/replies	All
12 May	WG Meeting	Review comments/replies	All
19 May	WG Meeting	Review comments/replies	All
26 May	WG Meeting	Review Final Review	All
02 June	WG Meeting	Review Final Review and Consensus Call	All
02 June	Publication Deadline for London	As the Final Report does not have to go out for Public Comment, this is an optional deadline	Staff
09 June	Reserve meeting	Additional meeting if need be.	All
15 June	Motion Deadling for London	Submit Motion to pass the Final Report to the GNSO Council	Staff/Co-Chairs

