

Draft Work Plan for IRTP Part D PDP Working Group to submit Final Report for ICANN 50 in London

Target Date	What	Deliverable/Topic for Discussion	Who
07 April	WG Meeting	Finalise Use Cases	All
14 April	WG Meeting	Finalise Use Cases	All
21 April	WG Meeting	Finalise Use Cases / Start reviewing Comments	All
25 April	Reply Period Closes	Close Reply Period	Staff
28 April	WG Meeting	Review comments/replies	All
5 May	WG Meeting	Review comments/replies	All
12 May	WG Meeting	Review comments/replies	All
19 May	WG Meeting	Review comments/replies	All
26 May	WG Meeting	Discuss Definitions	All
02 June	WG Meeting	Discuss Definitions	All
09 June	WG Meeting	Discuss Definitions	All
16 June	WG Meeting	Discuss Definitions	All
23 June	F2F Meeting in London	Status Update, community discussion	All
8 July	WG Meeting	Finalise Report	All
15 July	WG Meeting	Finalise Report	All
22 July	WG Meeting	Finalise Report	All
29 July	WG Meeting	Finalise Report	All

1 September	WG Meeting	Consensus Call	All
8 September	WG Meeting (if needed)	Finalise Report and consensus call	All
15 September	Motion Deadline for GNSO Council Meeting on 25 September	Submit Motion to pass the Final Report to the GNSO Council	Staff/Co-Chairs