

## Status Report

### ICANN IRTP-D WG

Date	Number	Problems:					Current Milestones
		Review & Approval?	Resources?	Missed Targets?	Technical Problems?	Scope Changes?	
3-Mar-13	1	n	n	n	n	n	
10-Mar-13	2	n	n	n	n	n	
17-Mar-13	3	n	n	n	n	n	
24-Mar-13	4						
31-Mar-13	5						
7-Apr-13	6						Beijing Meeting
14-Apr-13	7						
21-Apr-13	8						
28-Apr-13	9						
5-May-13	10						
12-May-13	11						
19-May-13	12						
26-May-13	13						
2-Jun-13	14						
9-Jun-13	15						
16-Jun-13	16						
23-Jun-13	17						
30-Jun-13	18						
7-Jul-13	19						
14-Jul-13	20						
21-Jul-13	21						
28-Jul-13	22						
4-Aug-13	23						
11-Aug-13	24						
18-Aug-13	25						
25-Aug-13	26						
1-Sep-13	27						
8-Sep-13	28						
15-Sep-13	29						

#### Accomplishments this period

Finalized Draft Input Template and accompanying letter for SO/AC Comments  
Finalized Working Group approach  
Staff provided an update on IRTP-related data from ICANN compliance and ICANN Ombudsman  
Began reviewing Charter questions  
Timing of Beijing face-to-face meeting: Wednesday 10 April, 7.30am-9am local time

#### Plans for next period

Continue discussing Charter questions

#### Issues and concerns

None