# Name	Start Date	Completion Date % P		July 13		August 13	3	September	13		October 13		Nover	mber 13		Decembe	er 13		January	14	Feb	ruary 14		Marcl	ก 14		April 14		May
			le 23 30	7 14 2	28 4	11	18 25 1	8 15	22	29 6	13 20	20 27	3 10	17	24 1	8 1	5 22	29	5 12	14 19 26	2 9	9 16	23 2	9	16 23	30 6	13 2	0 27	May : 4 11
1 Complete Draft Issue Report   ✓	7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																											4   1
2 Initiate Public Comment Forum	7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																											4   1
3 Complete Final Issue Report   ✓	7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																											4   1
4 Submit Issue Report to GNSO Council for Conisderation	7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																											4   1
5 Publish Call for Volunteers for Drafting WG Charter	7/1/13 8:00 AM	7/1/13 5:00 PM 100.0																											4   1
6 Support Charter Drafting Team	10/16/13 8:00 AM	12/18/13 5:00 40.7%															·												4   1
7 Initial Charter Drafting Team Meeting   ✓	10/16/13 8:00 AM	10/16/13 5:00 100.0																											4   1
8 Charter Drafting Team Meeting   ✓	10/23/13 8:00 AM	10/23/13 5:00 100.0																											4   1
9 Charter Drafting Team Meeting   ✓	10/30/13 8:00 AM	10/30/13 5:00 100.0																											4   1
10 Charter Drafting Team Meeting	11/6/13 8:00 AM	11/6/13 5:00 PM   0.0%											1																4   1
11 Charter Drafting Team Meeting in BA	11/14/13 8:00 AM	11/14/13 5:00 0.0%												1															4   1
12 Charter Drafting Team Meeting	12/4/13 8:00 AM	12/4/13 5:00 PM 0.0%																											4   1
13 Charter Drafting Team Meeting	12/11/13 8:00 AM	12/11/13 5:00 0.0%														0													
14 Charter Drafting Team Meeting	12/18/13 8:00 AM	12/18/13 5:00 0.0%															1												4   1
15 Submit Charter to GNSO Council for Approval	12/18/13 5:00 PM	12/18/13 5:00 0.0% 6															1												4   1
16 Motions & documents due for GNSO Council Meeting 12 December	12/2/13 8:00 AM	12/2/13 5:00 PM 0.0%													1														4   1
17 MetRep Charter Approved	12/12/13 8:00 AM	12/12/13 5:00 0.0% 1	5													1													4   1
18 Publish Call for Volunteers for Working Group	12/13/13 8:00 AM	1/6/14 6:00 PM   0.0%   1	7														_												4   1
19 Support Working Group - Initial Report	1/8/14 8:00 AM	2/19/14 8:00 AM   0.0%																			_								4   1
20 Working Group Meeting	1/8/14 8:00 AM	1/8/14 5:00 PM   0.0%   1	8																										4   1
21 Working Group New Comers Call	1/8/14 8:00 AM	1/8/14 5:00 PM 0.0%																											4   1
22 Working Group Meeting	1/15/14 8:00 AM	1/15/14 5:00 PM   0.0%																											4   1
23 Working Group Meeting	1/22/14 8:00 AM	1/22/14 5:00 PM   0.0%																											4   1
24 Working Group Meeting	1/29/14 8:00 AM	1/29/14 8:00 AM 0.0%																		1									4   1
25 Working Group Meeting	2/5/14 8:00 AM	2/5/14 8:00 AM 0.0%																			1 1								4   1
26 Working Group Meeting	2/12/14 8:00 AM	2/12/14 8:00 AM 0.0%																											4   1
27 Working Group Meeting	2/19/14 8:00 AM	2/19/14 8:00 AM 0.0%																				I							4   1
28 Draft Initial Report	2/19/14 8:00 AM	2/19/14 8:00 AM   0.0%																				<b>■</b>							4   1
29 Co-ordinate internal input and review of WG recommendations	2/19/14 8:00 AM	2/19/14 8:00 AM   0.0%   1	9																			I							4   1
30 Initiate Public Comment Forum	2/19/14 8:00 AM	2/19/14 8:00 AM   0.0%   2	8																			I							4   1
31 Support Working Group - Final Report	2/19/14 9:00 AM	3/12/14 5:00 PM 0.0%																											4   1
32 Working Group Meeting	2/19/14 9:00 AM	2/19/14 6:00 PM   0.0%   3	0																										4   1
33 Working Group Meeting	2/26/14 8:00 AM	2/26/14 6:00 PM   0.0%   3	2																				0						4   1
34 Working Group Meeting	3/5/14 8:00 AM	3/5/14 6:00 PM 0.0% 3	3																				0						4   1
35 Working Group Meeting	3/12/14 8:00 AM	3/12/14 5:00 PM   0.0%   3	4																										4   1
36 Draft Final Report	3/13/14 8:00 AM	3/13/14 5:00 PM 0.0% 3	0,																					#					
37 Co-ordinate internal input and review of WG recommendations	3/13/14 8:00 AM	3/13/14 5:00 PM 0.0% 3	1																										
38 Submit Final Report to GNSO Council for Approval	3/13/14 5:00 PM	3/13/14 5:00 PM 0.0% 3																						1					
			·																										

Project: GNSO Non-PDP - Reporting & Metrics WG - FY14
Planned Start: 6/30/13
Planned Completion: 3/13/14
Printed On: 11/5/13

Projected Start: 10/15/13

Projected Completion: 3/13/14

Provide policy and secretariat support for the GNSO Reporting & Metrics Working Group Chair: Mikey O'Conner, Jonathan Zuck Staff: Berry Cobb, Lars Hoffmann

The WG is tasked to provide the GNSO Council with a set of recommendations on:

Planned Summary Milestone Milestone