

Task Name	Predecessors	Start On	Due On	% Complete
Complete Draft Issue Report		7/1/13	7/1/13	<div><div>100%</div></div>
Initiate Public Comment Forum		7/1/13	7/1/13	<div><div>100%</div></div>
Complete Final Issue Report		7/1/13	7/1/13	<div><div>100%</div></div>
Submit Issue Report to GNSO Council for Consideration		7/1/13	7/1/13	<div><div>100%</div></div>
Publish Call for Volunteers for Drafting WG Charter		7/1/13	7/1/13	<div><div>100%</div></div>
Support Charter Drafting Team		10/16/13	12/18/13	<div><div>89%</div></div>
Initial Charter Drafting Team Meeting		10/16/13	10/16/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		10/23/13	10/23/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		10/30/13	10/30/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		11/6/13	11/6/13	<div><div>100%</div></div>
Charter Drafting Team Meeting in BA		11/14/13	11/14/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		12/4/13	12/4/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		12/11/13	12/11/13	<div><div>100%</div></div>
Charter Drafting Team Meeting		12/18/13	12/18/13	<div><div>0%</div></div>
Submit Charter to GNSO Council for Approval	6	1/13/14	1/13/14	<div><div>0%</div></div>
Motions & documents due for GNSO Council Meeting 23 January		1/13/14	1/13/14	<div><div>0%</div></div>
MetRep Charter Approved	15	1/23/14	1/23/14	<div><div>0%</div></div>
Publish Call for Volunteers for Working Group	17	1/24/14	2/6/14	<div><div>0%</div></div>
Support Working Group - Initial Report		2/5/14	3/26/14	<div><div>0%</div></div>
Working Group Meeting	18	2/12/14	2/12/14	<div><div>0%</div></div>
Working Group New Comers Call		2/19/14	2/19/14	<div><div>0%</div></div>
Working Group Meeting		2/26/14	2/26/14	<div><div>0%</div></div>
Working Group Meeting		3/5/14	3/5/14	<div><div>0%</div></div>



## Exported Tasks (cont'd)

Task Name	Predecessors	Start On	Due On	% Complete
Working Group Meeting		3/12/14	3/12/14	<input type="text" value="0%"/>
Working Group Meeting		2/5/14	2/5/14	<input type="text" value="0%"/>
Working Group Meeting		3/19/14	3/19/14	<input type="text" value="0%"/>
Working Group Meeting		3/26/14	3/26/14	<input type="text" value="0%"/>
Draft Initial Report		3/26/14	3/26/14	<input type="text" value="0%"/>
Co-ordinate internal input and review of WG recommendations	19	3/26/14	3/26/14	<input type="text" value="0%"/>
Initiate Public Comment Forum	28	3/26/14	5/22/14	<input type="text" value="0%"/>
Support Working Group - Final Report		5/14/14	6/4/14	<input type="text" value="0%"/>
Working Group Meeting	30	5/14/14	5/14/14	<input type="text" value="0%"/>
Working Group Meeting	32	5/21/14	5/21/14	<input type="text" value="0%"/>
Working Group Meeting	33	5/28/14	5/28/14	<input type="text" value="0%"/>
Working Group Meeting	34	6/4/14	6/4/14	<input type="text" value="0%"/>
Draft Final Report	30, 35	6/5/14	6/5/14	<input type="text" value="0%"/>
Co-ordinate internal input and review of WG recommendations	31	6/5/14	6/5/14	<input type="text" value="0%"/>
Submit Final Report to GNSO Council for Approval	36	6/5/14	6/5/14	<input type="text" value="0%"/>