

## **RSSAC Work Plan 2014**

*Proposed by Lars-Johan Liman*

April 30	Procedures document done
April 30	Instructions to membership committee
May (early)	Invitations to join caucus
May 15	Exec discussions about work items finalized
May 31	Caucus formed
June 15	Chair election performed
June 15	First work parties appointed and work assigned
ICANN London	Caucus convened
July 15	Work party for IANA transition appointed and work assigned
IETF Toronto	Caucus convened
Aug 31	Root requirements done
Aug 31	Endorse RFC 2870"
Aug 31	Root measurements done
Oct 31	New version of ProcDoc done