GNSO Review 2014 Update



Agenda

- Review Scope and Approach
- Timeline
- Progress to date
- Community Outreach and Engagement



Scope of Review

Examine organizational effectiveness of the GNSO and its structures

- Consider prior Review's recommendations – implementation, impact, effectiveness
- Purpose and accountability
- Organization and participation
- Execution means of getting the work done



- Review will include an assessment of the effectiveness of structural changes that resulted from the last review, along with the assessment of how all recommendations have been implemented.
- If structural changes are needed, it should be considered a topic for discussion after the GNSO review is finalized, possibly during the implementation planning.



Examine organizational effectiveness

GNSO Review Working Party

Liaison between GNSO, Independent Examiner and the SIC Independent Examiner

Selected by competitive bid from 7 responders

Tightly scoped contract

Work Methods

360 Assessment

Examination of documentation, records, reports

Integration of ATRT2 assessments

Limited interviews

Criteria

Objective and quantifiable



Roles and Responsibilities

SIC

- Oversight
- Confirm Examiner
- Accept report*
- Approve plans*

Staff

- RFP, Examiner selection
- Criteria, 360
 Assessment
- Monitor and support
- Manage report process
- Prepare Implementation Plan

Examiner

- Examination
- 360 Assessment
- Interviews
- Integrate ATRT2 Recommendations
- Prepare Report

Review Working Party

- Feedback on criteria
- Coordinate 360
- Coordinate interviews
- Clarification and rebuttal
- Prepare Implementation Plan



Review Process

Review

- Examination
- 360 Assessment
- Review ATRT 2
 Assessments
- Interviews

Report



- Clarification and Rebuttal
- Draft Report 2
- Public comments
- Final Report
- Board Accept

Implement

- Prepare and Coordinate Implementation Plan
- Board Approval
- Implementation



Timeline

Pre-review Mar-Jun 14

Plan, 360 Assessment, Examiner Selection

Review
Jul-Feb 15

Review, Report and Recommendations, Implementation Plan

Implement
Mar 15-Feb 16

Implement Improvements; Integrate into Plans/Budget; Publish Updates; Monitor Progress

Operate
Mar 16–Mar 18

Gain Operational Experience

Assess Apr-Dec18 Conduct Effectiveness Self-Assessment; Prepare Report for Next Review





Progress to date

GNSO Review Working Party

20 members representing 7 groups

Weekly calls since 15 May

Feedback on 360 Assessment questions, methods

Feedback on Community
Outreach and Engagement

360 Assessment

Online survey tool

To be launched in July

Participants: GNSO Community, SOs/ACs, unaffiliated community members, Board, and staff

Analysis by Independent Examiner

Used to inform a GNSO selfreview process



Community Outreach and Engagement Activities

June

Briefings; FAQs; brochure; card with link to Wiki

July

Blog post; video/pod cast

September

Community webinar

October

Public session at ICANN51; blog

November

Video/pod cast





Options for participation and feedback

Channel	SOs/ACs	Individuals/Other
GNSO Review Working Party	-Appoint observer -Follow work -Send comments	-Follow the work -Send comments
360 Assessment	-Encourage participation	-Participate
Independent Examiner	-Provide feedback	-Provide feedback
Public Comment	-Submit comments (Nov-Dec)	-Submit comments (Nov-Dec)
The SIC	-Send comments	-Send comments
Staff	-Send comments	-Send comments



Resources

Frequently Asked Questions and Answers

https://community.icann.org/display/GR2/GNSO+Review+2014+Background+Information+Workspace

GNSO Review Wiki

https://community.icann.org/display/GR2/GNSO+Review+2014+Home

GNSO Review Working Party Chair Jennifer Wolfe (jwolfe@wolfedomain.com)

Staff contacts

Larisa Gurnick (larisa.gurnick@icann.org)
Matt Ashtiani (matt.ashtiani@icann.org)

