Name	Duration	Start Date	Completion Date	Assignments % Predecessors	November 13 December 13 December 13 December 13 January 14 February 14 March 14 April 14 May 14 June 14 June 14 July 14 August 14 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31
Draft Preliminary Issue Report		1/20/13 8:00 AM	3/10/14 5:00 PM	100.0	
Manage Public Comment Forum for Preliminary Issue Report Complete Summany and Analysis of Public Comment for Preliminary Issue		/11/14 8:00 AM /7/14 8:00 AM	5/6/14 5:00 PM 5/23/14 5:00 PM	100.0 1 100.0 2	
Complete Summary and Analysis of Public Comment for Preliminary Issue Complete Final Issue Report		///14 8:00 AM /7/14 8:00 AM	5/23/14 5:00 PM 5/23/14 5:00 PM	100.0 2	
Provide Final Issue Report to GNSO Council for approval		/5/14 8:00 AM	6/5/14 5:00 PM	100.0 4	
Publish Call for Volunteers for Drafting WG Charter		/6/14 8:00 AM	6/19/14 5:00 PM	100.0 5	
Draft WG Charter and provide to GNSO Council for approval		/20/14 8:00 AM	7/3/14 5:00 PM	100.0 6	
Publish Call for Volunteers for WG		/7/14 8:00 AM	7/7/14 5:00 PM	100.0 7	
Support WG - Initial Report		/11/14 8:00 AM	6/25/15 5:00 PM	8.3% 8	
WG Meeting		/11/14 8:00 AM	8/11/14 5:00 PM	100.0	
WG Meeting		/8/14 8:00 AM	9/8/14 5:00 PM	100.0	
WG Meeting		/15/14 8:00 AM	9/15/14 5:00 PM	0.0%	
WG Meeting		/22/14 8:00 AM	9/22/14 5:00 PM	0.0%	
WG Meeting	 _ _ _ 	/29/14 8:00 AM	9/29/14 5:00 PM	0.0%	
WG Meeting		0/6/14 8:00 AM	10/6/14 5:00 PM	0.0%	
WG Meeting - ICANN 51 LA WG Meeting		0/16/14 8:00 AM 0/27/14 8:00 AM	10/16/14 5:00 PM 10/27/14 5:00 PM	0.0%	
WG Meeting WG Meeting		1/3/14 7:00 AM	11/3/14 5:00 PM	0.0%	
WG Meeting WG Meeting	1 days 1 days 1 days 1 days 1 days 1 days	1/3/14 7:00 AM 1/10/14 7:00 AM	11/3/14 5:00 PM 11/10/14 5:00 PM	0.0%	
WG Meeting WG Meeting	1 days 1.	1/10/14 7:00 AM 1/10/14 7:00 AM	11/10/14 5:00 PM 11/10/14 5:00 PM	0.0%	
WG Meeting WG Meeting		1/17/14 7:00 AM 1/17/14 7:00 AM	11/10/14 5:00 PM 11/17/14 5:00 PM	0.0%	
WG Meeting WG Meeting		2/1/14 7:00 AM	12/1/14 5:00 PM	0.0%	
WG Meeting WG Meeting		2/8/14 7:00 AM 2/8/14 7:00 AM	12/8/14 5:00 PM	0.0%	
WG Meeting WG Meeting		2/15/14 7:00 AM	12/15/14 5:00 PM	0.0%	
WG Meeting WG Meeting		2/22/14 7:00 AM	12/22/14 5:00 PM	0.0%	
WG Meeting		/5/15 7:00 AM	1/5/15 5:00 PM	0.0%	
WG Meeting		/12/15 7:00 AM	1/12/15 5:00 PM	0.0%	
WG Meeting		/19/15 7:00 AM	1/19/15 5:00 PM	0.0%	
WG Meeting		/26/15 7:00 AM	1/26/15 5:00 PM	0.0%	
WG Meeting		/2/15 7:00 AM	2/2/15 5:00 PM	0.0%	
WG Meeting	1 days 2/	/9/15 7:00 AM	2/9/15 5:00 PM	0.0%	
WG Meeting - ICANN 52 Marrakesh	1 days 2/	/12/15 7:00 AM	2/12/15 5:00 PM	0.0%	
WG Meeting - ICANN 53 LAC	1 days 6/	/25/15 8:00 AM	6/25/15 5:00 PM	0.0%	
Analysis - Phase 1	- 	/16/14 8:00 AM	1/2/15 5:00 PM	0.0%	
Group A - Current State of UDRP & URS		/16/14 8:00 AM	11/10/14 5:00 PM	0.0% 12	
Identify differences between the UDRP and the URS	<u> </u>	/16/14 8:00 AM	11/10/14 5:00 PM	0.0%	
Collaborate with UDRP & URS dispute resolution service providers as		/16/14 8:00 AM	11/10/14 5:00 PM	0.0%	
Obtain representative sample of IGOs and INGOs who have filed UDF	- 	/16/14 8:00 AM	11/10/14 5:00 PM	0.0%	
Group B - Existing IGO-INGO Protections		/16/14 8:00 AM	1/2/15 5:00 PM	0.0% 12	
Define scope of legal protection for IGOs under Article 6ter; compare		/16/14 8:00 AM	1/2/15 5:00 PM	0.0%	
Obtain representative sample of IGOs and INGOs with registered		/16/14 8:00 AM	11/24/14 5:00 PM	0.0%	
Identify number of IGOs that have sought protection under Article		/16/14 8:00 AM	1/2/15 5:00 PM	0.0%	
Obtain number and list of INGOs on ECOSOC list - STAFF	- - - - - - - - - - 	/16/14 8:00 AM	10/13/14 5:00 PM	0.0%	
Obtain representative sample of IGOs – scope of mission and	- 	/16/14 8:00 AM	11/24/14 5:00 PM	0.0%	
Group C - Treatment of the Protected Groups (Part I)		/16/14 8:00 AM	11/24/14 5:00 PM	0.0% 12	
Review prior work (2003 President's Joint Working Group on the 2003		/16/14 8:00 AM	11/24/14 5:00 PM	0.0%	
Analysis - Phase 2 Group D - Treatment of the Protected Groups (Part II)		/5/15 8:00 AM /5/15 8:00 AM	3/13/15 5:00 PM 3/13/15 5:00 PM	0.0% 34	
Group D - Treatment of the Protected Groups (Part II) Obtain representative sample of IGOs – scope of mission and	 	/5/15 8:00 AM /5/15 8:00 AM	1/16/15 5:00 PM	0.0%	
Obtain representative sample of IGOs – scope of mission and Review relevant research to date to identify possible differences	- 	/5/15 8:00 AM	3/13/15 5:00 PM	0.0% 44	
Develop potential considerations (e.g. qualifying requirements,		/5/15 8:00 AM	3/13/15 5:00 PM	0.0%	
Analysis - Phase 3		/16/15 8:00 AM	6/5/15 5:00 PM	0.0% 47	
Group E - Exploring UDRP and/or URS Amendments		/16/15 8:00 AM	6/5/15 5:00 PM	0.0%	
Analyze whether similar justifications and possible amendments		/16/15 8:00 AM	6/5/15 5:00 PM	0.0%	
Consider relevance of other existing rights protection mechanisms	- 	/16/15 8:00 AM	6/5/15 5:00 PM	0.0%	
Consider the cost issue for IGOs and INGOs to use the UDRP and/or		/16/15 8:00 AM	6/5/15 5:00 PM	0.0%	
Consider interplay of work/possible recommendations with the	- - - - - - - - - - 	/16/15 8:00 AM	6/5/15 5:00 PM	0.0%	
Analysis - Phase 4		/8/15 8:00 AM	7/3/15 5:00 PM	0.0% 52	
Group F - Consequences of Introduction of New gTLD Program		/8/15 8:00 AM	7/3/15 5:00 PM	0.0%	
Analyze whether there is a need to distinguish between "legacy" and		/8/15 8:00 AM	7/3/15 5:00 PM	0.0%	
Review whether URS should be Consensus Policy binding on ICANN		/8/15 8:00 AM	7/3/15 5:00 PM	0.0%	
Draft Initial Report		/6/15 8:00 AM	8/14/15 5:00 PM	0.0% 58, 34, 52, 9, 47	
Manage Public Comment Forum for Initial Report		/17/15 8:00 AM	10/9/15 5:00 PM	0.0% 62	
Complete Summary and Analysis of Public Comment for Initial Report		0/12/15 8:00 AM	11/6/15 5:00 PM	0.0% 63	
Support WG - Final Report		/9/15 8:00 AM	4/27/15 5:00 PM	0.0%	
WG Meeting		/9/15 8:00 AM	3/9/15 5:00 PM	0.0%	
WG Meeting		/16/15 8:00 AM	3/16/15 5:00 PM	0.0%	
WG Meeting		/23/15 8:00 AM	3/23/15 5:00 PM	0.0%	
WG Meeting		/30/15 8:00 AM	3/30/15 5:00 PM	0.0%	
WG Meeting		/6/15 8:00 AM	4/6/15 5:00 PM	0.0%	
WG Meeting		/13/15 8:00 AM	4/13/15 5:00 PM	0.0%	
WG Meeting		/20/15 8:00 AM	4/20/15 5:00 PM	0.0%	
WG Meeting		/27/15 8:00 AM	4/27/15 5:00 PM	0.0%	
Complete Final Report		1/9/15 8:00 AM	3/25/16 5:00 PM	0.0% 65, 64	
Draft Consensus Policy Recommendations Resolution		/28/16 8:00 AM	4/1/16 5:00 PM	0.0% 74	
Provide to GNSO Council for approval		/28/16 8:00 AM	3/28/16 5:00 PM	0.0% 74	
Prepare GNSO Council Report to ICANN Board		/29/16 8:00 AM	4/25/16 5:00 PM	0.0% 76	
Day and ICANIN D I.D.		/29/16 8:00 AM	4/25/16 5:00 PM	0.0% 76	
Prepare ICANN Board Paper	5 days 4/	/26/16 8:00 AM	5/2/16 5:00 PM	0.0% 78	
Transisition Approved CP Recommendations to GDD Staff	- 	/2/16 0.00 ^ ^		11111107 11 711	
	1 days 5/	/3/16 8:00 AM /3/16 8:00 AM	5/3/16 5:00 PM 5/3/16 5:00 PM	10.0% 1, 79 10.0% 1, 79	

Printed On: 9/11/14

Projected Start: 7/2/14 Projected Completion: 5/2/16



