



# Thick WHOIS Policy Implementation

Meeting with the IRT | 21 June 2016

# Agenda

- ⦿ **Transition from thin to thick** – Existing Registration Track - Priority Items
  - Validation Rules (3c): updates from RrSG/RySG ?
  - Bulk Transfer (1a, 1e): updates on EPP connection throughput/RDE feasibility
  - Timeline (7, 7b): discuss impact updates to timeline estimates
- ⦿ **Transition from thin to thick** – New Registrations Track – Refinement of Timeline
- ⦿ **Transition from thin to thick** – Other items on Scorecard (time permitting)
  - Inter-registrar transfers (6): discussion of potential corner cases
- ⦿ **IRT Meetings in Helsinki and Next Steps**

# IRT Meetings in Helsinki and Next Steps

## IRT Meetings planned in Helsinki:

- ⦿ Wednesday 29 June 09:30-10:30 UTC (12:30-13:30 Helsinki local time)
- ⦿ Thursday 30 June 06:15-07:30 UTC (9:15-10:30 Helsinki local time)

Goal: finalize discussion of implementation path (scorecard)

## Next Steps

- ⦿ Next IRT meetings to be planned based on progress in Helsinki
- ⦿ Staff to share revised CL&D implementation proposal for subsequent IRT review,
- ⦿ Staff to draft transition implementation plan (by end of July) for validation by IRT (by End of August)