



# Thick WHOIS Policy Implementation

Meeting with the IRT | 19 July 2016

# Agenda

## ⦿ Updates

- Update on revised policy language per discussion by IRT (Staff)
- Notification of GNSO per WG Rec. #3 (Verisign)

## ⦿ Transition from thin to thick

- Discussion of revised timeline
- Discussion of open items on implementation path scorecard

# Transition Implementation Path – Timeline (29 June IRT)

◆ Announcement of Policy Effective Date by ICANN

## New Registrations

6 months

Registries update Registry Systems

◆ Optional thick (Registry Production systems)

12 months

Registrars transition **New Registrations** from thin to thick

◆ Required thick (Registry Production Systems)

◆ Policy Effective Date for New Registrations

## Existing Registrations

6 months

Registries and Registrars prepare for Transition of Existing Registrations

Registrars transition **Existing Registrations** from thin to thick

18 months

◆ Policy Effective Date for Existing Registrations

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2017

2018

2019

# Transition Implementation Path – Timeline (12 July IRT)

