



# Thick WHOIS Policy Implementation

Meeting with the IRT | 27 September 2016


# Agenda

- ⊙ Revised CL&D Consensus Policy
- ⊙ Draft Document for Thick Whois Transition Consensus Policy for .COM, .NET and .JOBS
  - ⊙ Public Comment readiness
- ⊙ Draft Memo to GNSO Council on Privacy
- ⊙ Whois Conflicts Procedure
- ⊙ Escrow of Contract Data
- ⊙ Next Steps

# CL&D Consensus Policy – proposed revision

- ⦿ Published on 26 July 2016
- ⦿ Request for Reconsideration received from RySG in August 2016
- ⦿ Objection to including RDAP in the Consensus Policy
- ⦿ Implementation team proposal for IRT consideration and discussion provided on 21 September

# Transition Implementation Path – Timeline (19 July 2016)




# Public Comment Readiness

- ⦿ Complete IRT review of the consensus policy document
- ⦿ Public Comment
  - ⦿ September - November
  - ⦿ Period includes ICANN 57 Hyderabad
- ⦿ Summary and Analysis Report
- ⦿ Finalize Consensus Policy Document
- ⦿ Policy Announcement on 1 February 2017

- ⦿ Thick Whois Transition Policy for .COM, .NET and .JOBS
- ⦿ Section 2.2. Theo to suggest alternative language
- ⦿ Section 2.11 Billing contact language addition

# Transition Implementation Path – Timeline (19 July 2016)



# Draft Memo to GNSO Council on Privacy

- ⦿ First mentioned an IRT session in Helsinki
- ⦿ IRT agreement: the implementation project proceeds in parallel to the memo and subsequent GNSO Council till receiving any directions that changes the project objective
- ⦿ Draft provided to IRT on 26 August 2016 by Marc Anderson
- ⦿ Email discussions by IRT continues




# WHOIS Conflicts Procedure

- ⦿ Brought to attention of IRT on 2 September by Theo
- ⦿ Email discussions by IRT continues  
<https://whois.icann.org/en/icann-procedure-handling-whois-conflicts-privacy-law>

# Escrow of Contact Data

- ⦿ Topic suggested by Marc Anderson on 27 September 2016
- ⦿ Topic considered during the PDP deliberation
- ⦿ In scope of this implementation project?
- ⦿ Discussions and decision if in-scope

# Transition Implementation Path – Timeline (19 July 2016)



# Next Steps

- ⦿ Public Comment start as soon as the draft consensus policy language is ready
  
- ⦿ Next IRT Meetings
  - 4 October 2016 - 18:00 UTC
  - October 2016 meetings to be scheduled
    - New URL for adobe connect room will be used
    - <https://participate.icann.org/thick-whois-irt>
  
  - November
    - ICANN 57 Session (date and time tbd)