



# Thick WHOIS Policy Implementation Review Team Meeting

24 January 2017

# Agenda

1

Project  
Status

2

Project  
Schedule

3

Comment

4

Revised  
Policy Language  
For CL&D

5

Revised  
Policy  
Language  
For Transition


6

Next Steps

# Thick Whois Policy Implementation Status

- ⦿ **CL&D Policy and Transition Policy**
  - ⦿ **Policy language updated per IRT review of the public comments**
  - ⦿ **Final redline version to be reviewed by the IRT**
- ⦿ **The IRT letter regarding emerging privacy issue**
  - ⦿ **GNSO Council discussed on 19 January 2017 meeting**
  - ⦿ **The Council decided to share the letter with the Registration Data Services (RDS) PDP WG; no other action from the meeting**

# CL&D Implementation Path – Timeline



Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun

2017

2018

2019

# Transition Implementation Path – Timeline

◆ Policy effective date announced

6 months

Registries update Registry systems

**New Registrations**

◆ Registry OT&E opens

◆ Optional thick (Registry production systems)

12 months

Registrars transition **new registrations** from thin to thick

◆ Required thick (Registry production systems)

◆ Policy effective date for new registration

6 months

Registries prepare for transition

**Existing Registrations**

◆ Registry OT&E opens

3 months Registrars prepare for transition

18 months

Registrars transition data from thin to thick

Policy effective date for existing registrations

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jan Feb Mar Apr May Jun

2017

2018

2019

# CL&D Policy Language Change Review

- ◉ Removed "not to be deployed before" date

# Transition Policy Language Change Review

- ⦿ Removed reference to the RDAP Operational Profile
- ⦿ Starting 1 August 2017 to By 1 August 2017
- ⦿ <contact:postalInfo> to <contact:postalInfo type>
- ⦿ “or subsequent amendments thereto”
- ⦿ CL&D Requirement consistency
- ⦿ Reduced validation data period

# Next Steps

- ⦿ Finalize policy documents for both CL&D and Transition policies and publish them by 1 February 2017 with the announcements of the effective dates
- ⦿ Plan and execute the policy implementation working closely with IRT to ensure successful implementation until the effective dates
- ⦿ Next IRT Meetings:
  - 14 February 2017
  - March 2017 - ICANN58; date & time tbd
  - Monthly scheduled and adjusted; maintained on the Thick Whois IRT Community Wiki space



# Engage with ICANN



## Thank You and Questions

Reach me at:

Email: [dennis.chang@icann.org](mailto:dennis.chang@icann.org)

Website: [icann.org](http://icann.org)



[twitter.com/icann](https://twitter.com/icann)



[gplus.to/icann](https://plus.google.com/icann)



[facebook.com/icannorg](https://facebook.com/icannorg)



[weibo.com/ICANNorg](https://weibo.com/ICANNorg)



[linkedin.com/company/icann](https://linkedin.com/company/icann)



[flickr.com/photos/icann](https://flickr.com/photos/icann)



[youtube.com/user/icannnews](https://youtube.com/user/icannnews)



[slideshare.net/icannpresentations](https://slideshare.net/icannpresentations)