



At Large Website Revamp

Laura Bengford, Ariel Liang | Final Launch Review | 22 Feb 2016

Agenda

1

Content / Demo

2

Translations

3

Migration

4

Accessibility

5

Next Steps

6

Launch – Feb 24

Content / Demo

- ⦿ Get Involved
- ⦿ ALAC
- ⦿ Generic Content Template
 - ⦿ About
 - ⦿ Join Us
 - ⦿ Featured Events

Translations

- ⦿ Phase 1 – Existing Translations migrated over (Policy/News) – **Complete**
- ⦿ Phase 2 – Static Content Translations (Labels, Navigation)
 - ⦿ Policy / News – Complete
 - ⦿ Other Pages – Post launch
- ⦿ Translation Widgets for Browsers
 - ⦿ Replace Google Translate with Instructions for:
 - ⦿ Google Translate
 - ⦿ Bing Translate

Migration of Content

- ⦿ Content Links on old website - 5700 URLs reviewed
 - ⦿ Some bad links (old forum)
 - ⦿ Some photos moved to Flickr; some videos organized in YouTube
 - ⦿ Duplicate and redundant content
 - ⦿ [Spreadsheet](#) with old to new links (audit trail)
- ⦿ Custom Redirects
 - ⦿ Redirect from old link to new link
 - ⦿ Ability to custom redirect to external link (Wiki, Flickr, etc)
 - ⦿ Web crawl for bad links

Accessibility Progress

- ⦿ Best Practices (Guides, Procurement, Design) delivered – **8 guides**
- ⦿ Training (Developers, Testers, Designers) complete – **14 staff**
- ⦿ Tools (Web Dev Toolbar, Tenon open source API, FAE Checker, Snook Color Contrast Checker) – **4 tools**
- ⦿ Logged Issues – New & Migrated legacy content
 - ⦿ KIFs – 45 issues
 - ⦿ Images – 30 issues
 - ⦿ Other – 15 issues
- ⦿ Accessibility Roadmap – Focused on Keyboard/Images/Forms (KIF)
 - ⦿ Regional ALS Map issue – Alternative text
 - ⦿ Keyboard tabbing
 - ⦿ Top 5-10 fixes will address 50%
 - ⦿ Images – adding labels will be most time consuming

<https://community.icann.org/display/digitalservices/Accessibility>

Next Steps and Launch

- ⦿ Final code changes and testing – Monday, February 22
- ⦿ ALAC – Go / No Go for Launch – Tuesday, February 23
 - ⦿ At-Large Website Taskforce
 - ⦿ ICANN At-Large Staff
 - ⦿ ICANN Digital Services / Product Management
 - ⦿ ICANN IT
- ⦿ Launch and Cutover – Wednesday, February 24
 - ⦿ Existing atlarge.icann.org >> **legacy-atlarge.icann.org**
 - ⦿ New newatlarge.icann.org >> **atlarge.icann.org**
- ⦿ Post Launch
 - ⦿ ALS Application – No later than ICANN56
 - ⦿ Generic Content Template Enhancements – No later than ICANN56
 - ⦿ Accessibility and Translations – Ongoing