

# ATRT2 Implementation – 30 June 2015



64 → 55%

implementation activities **completed**, part of standard operations

52 → 45%

implementation activities **in progress**

0

implementation activities **planned**