

ATRT2 Implementation – 30 June 2015



66 → 59%

implementation activities **completed**, part of standard operations

46 → 41%

implementation activities **in progress**

0

implementation activities **planned**