

# ATRT2 Implementation



52 → 44%

implementation activities **completed**, part of standard operations

65 → 56%

implementation activities **in progress**

0

implementation activities **planned**