

#	Name	Duration	Start Date	Completion Date	Assignments	%	Predecessors	August 14			September 14			October 14			November 14			December 14			January 15			February 15			March 15			April 15			May 15			June						
								3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12
1	Support DG Meetings	194 days	8/11/14 8:00 AM	5/26/15 5:00 PM	Steven Chan	41.7%		[Gantt bar from 8/11/14 to 5/26/15]																																				
2	DG Meeting	1 days	8/11/14 8:00 AM	8/11/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 8/11/14 to 8/11/14]																																				
3	DG Meeting	1 days	9/8/14 8:00 AM	9/8/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 9/8/14 to 9/8/14]																																				
4	DG Meeting	1 days	10/6/14 8:00 AM	10/6/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 10/6/14 to 10/6/14]																																				
5	F2F DG Meeting - Los Angeles	1 days	10/15/14 8:00 AM	10/15/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 10/15/14 to 10/15/14]																																				
6	DG Meeting	1 days	12/8/14 8:00 AM	12/8/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 12/8/14 to 12/8/14]																																				
7	DG Meeting	1 days	3/2/15 8:00 AM	3/2/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/2/15 to 3/2/15]																																				
8	DG Meeting	1 days	3/16/15 8:00 AM	3/16/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/16/15 to 3/16/15]																																				
9	DG Meeting	1 days	3/30/15 8:00 AM	3/30/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/30/15 to 3/30/15]																																				
10	DG Meeting	1 days	4/13/15 8:00 AM	4/13/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 4/13/15 to 4/13/15]																																				
11	DG Meeting	1 days	4/27/15 8:00 AM	4/27/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 4/27/15 to 4/27/15]																																				
12	DG Meeting	1 days	5/11/15 8:00 AM	5/11/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 5/11/15 to 5/11/15]																																				
13	DG Meeting	1 days	5/25/15 12:00 AM	5/26/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 5/25/15 to 5/26/15]																																				
14	Complete Issue Identification	45 days	8/11/14 8:00 AM	10/13/14 5:00 PM	Steven Chan	100.0		[Gantt bar from 8/11/14 to 10/13/14]																																				
15	Draft Preliminary Issue Categorization	17 days	9/23/14 8:00 AM	10/15/14 5:00 PM	Steven Chan	100.0	14	[Gantt bar from 9/23/14 to 10/15/14]																																				
16	Finalize Issue Categorization	20 days	10/16/14 8:00 AM	11/12/14 5:00 PM	Steven Chan	100.0	15	[Gantt bar from 10/16/14 to 11/12/14]																																				
17	Prepare Draft Issue Templates	15 days	2/2/15 8:00 AM	2/20/15 5:00 PM	Steven Chan	60.0%	16	[Gantt bar from 2/2/15 to 2/20/15]																																				
18	Prepare draft issue assignment to original GNSO recommendations	5 days	2/18/15 8:00 AM	2/24/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 2/18/15 to 2/24/15]																																				
19	Prepare draft Executive Summary	5 days	2/18/15 8:00 AM	2/24/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 2/18/15 to 2/24/15]																																				
20	Prepare draft possible PDP timeline document	5 days	3/2/15 8:00 AM	3/6/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/2/15 to 3/6/15]																																				
21	Complete issue assignment to original GNSO recommendations	50 days	3/2/15 8:00 AM	5/8/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/2/15 to 5/8/15]																																				
22	Complete Executive Summary Document	50 days	3/2/15 8:00 AM	5/8/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/2/15 to 5/8/15]																																				
23	Complete possible PDP timeline document	45 days	3/9/15 8:00 AM	5/8/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/9/15 to 5/8/15]																																				
24	Prepare draft Charter/Issue Scoping Documents	30 days	3/30/15 8:00 AM	5/8/15 5:00 PM	Steven Chan	0.0%		[Gantt bar from 3/30/15 to 5/8/15]																																				
25	Complete Charter/Issue Scoping Documents	12 days	5/11/15 8:00 AM	5/27/15 5:00 PM	Steven Chan	0.0%	24	[Gantt bar from 5/11/15 to 5/27/15]																																				
26	Send Report to GNSO Council for Consideration	1 days	5/28/15 8:00 AM	5/28/15 5:00 PM	Steven Chan	0.0%	25	[Gantt bar from 5/28/15 to 5/28/15]																																				
27	Provide Policy Support to WG	135 days	9/30/14 8:00 AM	4/21/15 5:00 PM	Steven Chan	50.0%		[Gantt bar from 9/30/14 to 4/21/15]																																				
28	Provide Secretariat Support to WG	135 days	9/30/14 8:00 AM	4/21/15 5:00 PM	Steven Chan	50.0%		[Gantt bar from 9/30/14 to 4/21/15]																																				