

Items covered

- Problem statement, goals & objectives and Scope
- Deliverables, timeframes & reporting
- Membership, staffing and organization
- Rules of engagement, including decision-making methodologies



Goal & Scope

- Primary goal is to produce a consolidated stewardship transition proposal for the elements of the IANA functions relating to the domain name system
- IANA functions detailed in the charter, including those that specifically focus on naming functions
- Scope focused on arrangements required for the continuance of IANA functions in an accountable and widely accepted manner after the transition – nevertheless work should be coordinated with ICANN accountability review process



Deliverables & Timeframe

- Core deliverable is IANA Stewardship Transition Proposal related to naming functions
- First step is to develop a work plan and timetable, including expected date for submission of final Transition Proposal
- Charter details ten other elements required as part of the work plan



Participation in CWG

- Members appointed by chartering organizations
- Participants open to anyone interested (formerly referred to as observers)
- All to participate on equal footing only in circumstances where a formal consensus call may be required, this would be limited to members



Decision-making Methodology

- Chairs responsible for designating recommendations as having:
 - Full consensus a position where no minority disagrees; identified by an absence of objection
 - Consensus a position where a small minority disagrees, but most agree
- Minority viewpoints, if applicable, to be included in the CWG report



Further Information

Please review the full charter in detail, available from

https://community.icann.org/x/2grxAg

