

SCENARIO 1 – No Public Consultation - proceed with CCWG 2nd proposal

| Task | Milestone |
|---------------|---|
| 23 Oct | Conclusion of Dublin meeting |
| 26-2 Nov | WPs to hold calls to reflect conclusions of Dublin meeting and advance work |
| 3 Nov | CCWG conference call to confirm Dublin conclusions |
| 3-10 Nov | Drafting of report language |
| 10 Nov | Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits |
| 10-17 Nov | CCWG to read sections and flag any concerns |
| 17 Nov | CCWG call to sign off edits |
| 18-19 Nov | Finalization of WS1 report |
| 20 Nov | Chairs send to Chartering Organizations |

SCENARIO 2 - Public Consultation - PART 1

| Date | Milestone |
|-----------|---|
| 23 Oct | Conclusion of Dublin meeting |
| 26-2 Nov | WPs to hold calls to reflect conclusions of Dublin meeting and advance work |
| 3 Nov | CCWG conference call to confirm Dublin conclusions |
| 3-10 Nov | Drafting of report language |
| 10 Nov | Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits |
| 10-17 Nov | CCWG to read sections and flag any concerns |
| 17 Nov | CCWG call to sign off edits |
| 18-19 Nov | Finalization of WS1 report |
| 20 Nov | Third draft proposal published for public comments |
| 1 Jan | Close of public comment period |
| 8 Jan | Staff analysis of public comment |

SCENARIO 2 - Public Consultation - PART 2

| Date | Milestone |
|--------------|---|
| 8-19 Jan | WP calls to analyze comments and tease out recommendations |
| 19 Jan | CCWG call for WPs to report conclusions of comment analysis. Pre-identify areas for further refinement. |
| 21 Jan | CCWG call to confirm areas for refinement |
| 21-26 Jan | WPs to refine language |
| 26 Jan | Report sections sent to CCWG for review & CCWG call for rapporteurs to walk through edits |
| 26-29 Jan | CCWG to read sections and flag any concerns |
| 29 Jan | CCWG call to sign off edits |
| 30-31 | CCWG Finalization of WS1 report |
| 1 Feb | Chairs send to Chartering Organizations |