

CCWG-ACCT WP1: Sprint Work Plan

Draft at 1 April 2015 @ 09h10 UTC

Section #	Title	Draft done	#1 reading	#2 reading	Sent CCWG	Expected deliverable format and content
6.5	4.Community empowerment :					2-3§ about purpose and relevance of power, key design features with rationale, description of how the process would be exercised
6.52	b)Reject Budget / strategy	6-Apr	8-Apr	10-Apr	11-Apr	(may be based on template informations) 2-3§ about purpose and relevance of power, key design features with rationale, description of how the process would be exercised
6.53	c)Reject Bylaw change	6-Apr	8-Apr	10-Apr	11-Apr	(may be based on template informations) 2-3§ about purpose and relevance of power, key design features with rationale, description of how the process would be exercised
6.54	d)Approve « Fundamental Bylaw » change	6-Apr	8-Apr	10-Apr	11-Apr	(may be based on template informations) 2-3§ about purpose and relevance of power, key design features with rationale, description of how the process would be exercised
6.55	e)Recall of the Board	6-Apr	8-Apr	10-Apr	11-Apr	(may be based on template informations) 2-3§ about purpose and relevance of power, key design features with rationale, description of how the process would be exercised
6.66	f)Other if needed	6-Apr	10-Apr	13-Apr	14-Apr	(may be based on template informations) 2-3§ introduction of purpose of mechanism, 2-3§ summary of recommendation + description of key design features forthe
6.51	a)Mechanism to represent the community (community council or other)	8-Apr	10-Apr	13-Apr	14-Apr	mechanism based on template (but not relying on template 2-3§ problem statement, 2-3§ summary of recommendation + description of key aspects of AoC to be incorporated into Bylaws
6.6	5.AoC reviews transcription into the Bylaws	8-Apr	10-Apr	13-Apr	14-Apr	along with rationale (specific wording is not needed at this point)