

PPSAI – Updated Work Plan  
23 February 2015

---

DATE	EVENT	TOPIC/ACTION	WHO
19 Dec 2014		Circulate draft Initial Report	Staff
6 Jan 2015	WG Meeting	Commence review draft Initial Report	WG
13 Jan 2015	WG Meeting	Continue review of draft Initial Report	WG
19 Jan 2015	Document Deadline for ICANN 52		
20 Jan 2015	WG Meeting	Continue review of draft Initial Report	WG
27 Jan 2015	WG Meeting	Continue review of draft Initial Report	WG
11 Feb 2015	WG F2F Meeting – ICANN52 in Singapore	Discussion of outstanding issues with community	WG
27 Feb 2015	WG Meeting	Discuss outstanding issues in draft Initial Report	WG
3 Mar 2015	WG Meeting	Continue to discuss outstanding issues in draft Initial Report	WG
10 Mar 2015	WG Meeting	Continue to discuss outstanding issues in draft Initial Report	WG
17 Mar 2015	WG Meeting	Continue to discuss outstanding issues in draft Initial Report	WG
24 Mar 2015	WG Meeting	Continue to discuss outstanding issues in draft Initial Report	WG
31 Mar 2015	WG Meeting	Finalize Initial Report	WG
7 Apr 2015	WG Meeting (if needed)	Finalize Initial Report	WG
15 Apr 2015		Publish Initial Report for public comment	Staff
26 May 2015		Public comment period closes <sup>1</sup>	
1 June 2015		Publication deadline for ICANN53	
2 June 2015	WG Meeting	Commence review of public comments received <sup>2</sup>	WG
9 June 2015	WG Meeting	Continue review of public comments received	WG

<sup>1</sup> This indicates the new 40-day period for public comment; the period may be extended.

<sup>2</sup> WG meetings may resume before this date if the Chairs determine that sufficient comments have been received to allow for WG discussion.

<b>9 June 2015</b>		Publish summary of public comments	Staff
<b>16 June 2015</b>	WG Meeting	Continue review of public comments received	
<b>24 June 2015</b>	WG Community Session – ICANN53 in Buenos Aires	Opportunity for discussion with community	WG
<b>26 June 2015</b>	WG F2F Meeting in Buenos Aires	Discuss WG consensus positions on outstanding issues following public comment analysis and community feedback	WG
<b>10 July 2015</b>		Circulate draft Final Report	Staff
<b>17 July 2015</b>	WG Meeting	Commence discussion of draft Final Report	WG
<b>24 July 2015</b>	WG Meeting	Continue discussion of draft Final Report	WG
<b>31 July 2015</b>	WG Meeting	Conclude discussion of draft Final Report; issue formal Consensus Call	WG/WG Chairs/Staff
<b>14 Aug 2015</b>		Close of formal Consensus Call period	WG Chairs/Staff
<b>21 Aug 2015</b>		Circulate Final Report	Staff
<b>25 Aug 2015</b>	WG Meeting (if needed)	Discuss Final Report	WG
<b>4 Sept 2015</b>		Submit Final Report to GNSO Council	WG Chairs/Staff/Council Liaison
<b>14 Sept 2015</b>		Deadline for documents/motions for GNSO Council meeting on 24 Sept <sup>3</sup>	
<b>24 Sept 2015</b>		GNSO Council teleconference meeting	
<b>11 Sept 2015</b>		Deadline for documents/motions for GNSO Council meeting on 21 Oct	
<b>18-22 Oct 2015</b>	ICANN54 in Dublin	GNSO Council in-person meeting (21 Oct)	

<sup>3</sup> Given the nature and complexity of this issue, it is anticipated that the GNSO Council may elect to consider adoption of the WG’s Final Report at its in-person meeting in Dublin in October; the September meeting may therefore be used for a briefing by the Council liaison/WG chairs.