

# **IANA Stewardship Transition Coordination Group (ICG) Update**

**ICANN 53  
June 2015**

**[ianacg.org](http://ianacg.org)**

# Status update

- Jan 2015 – ICG received numbers and protocol parameters proposals
- Feb 2015 – ICG completed assessment of both proposals and their combination
- ICG now awaiting receipt of CWG names proposal

# ICG timeline (1/2)

	Jun-15	Jul-15			Aug-15		Sep-15
CWG submission of proposal to ICG	■						
ICG individual proposal assessment of CWG proposal							
ICG combined proposal assessment of all proposals							
IETF work (if necessary)							
RIR work (if necessary)							
CWG work (if necessary)							
Public comment period - interim final proposal							

# ICG timeline (2/2)

	Sep-15			Oct-15			Nov-15		
ICG analysis of public comments received in comment period	■								
IETF work (if necessary)			■	■					
RIR work (if necessary)			■	■					
CWG work (if necessary)			■	■					
ICG preparation of final proposal					■				
ICG posting of final proposal								■	
ICANN Board transmission of final proposal to NTIA									■

# ICG timeline (2/2)

	Sep-15			Oct-15			Nov-15		
ICG analysis of public comments received in comment period	■								
IETF work (if necessary)			■	■					
RIR work (if necessary)			■	■					
CWG work (if necessary)			■	■					
ICG preparation of final proposal					■				
ICG posting of final proposal								■	
ICANN Board transmission of final proposal to NTIA									■

- Optimistic timeline
- May be extended for additional community work, comment analysis, or comment period

# CWG/CCWG dependencies

- Once the CCWG Workstream 1 output has been sent to SOs/ACs for approval (estimated to be prior to ICANN 54), the ICG will seek confirmation from the CWG that the CCWG's work meets the CWG's requirements.

# IANA trademark and iana.org

- Feb 2015 – Numbers and protocol communities clarified that their proposals are compatible regarding IANA trademark and domain name
- June 19, 2015 – ICG requested resolution for incompatibility between CWG proposal and other two proposals by July 2, 2015

# Q&A