## WHOIS Recommendation 6 Implementation

Data Accuracy 30 September 2015

#### **Implementation 6 Timeline**

# **Risk Management Recommendation 6 Implementation Description** ICANN should take appropriate measures to reduce the number of WHOIS registrations that fall into the accuracy groups Substantial Failure and Full Failure (as defined by the NORC Data Accuracy Study, 2009/10) by 50% within 12 months and by 50% again over the following 12 months.

#### **Status of Deliverables**

	Responsible	Due Date
To address this recommendation, the Board directed the CEO to: •Proactively identify inaccurate gTLD WHOIS information in gTLD registry and registrar services, •explore using automated tools, •and forward inaccurate records to gTLD registrars for action; and •Publicly report on the resulting actions to encourage improved accuracy.	Staff	~
(See #7 & 11 for additional implementation details)		
Launch Accuracy Reporting System Phase I Launch Accuracy Reporting System Phase II	Staff Staff	<b>Dec. 2015</b>
Launch of Accuracy Reporting System Phase III	Staff	2016



### WHOIS Recommendation 6 Implementation Data Accuracy 30 September 2015

#### **Project Status**

- To address this recommendation, the Board directed the CEO to:
- 1. Proactively identify inaccurate gTLD WHOIS information in gTLD registry and registrar services,
- 2.explore using automated tools,
- 3.and forward inaccurate records to gTLD registrars for action; and
- 4. Publicly report on the resulting actions to encourage improved accuracy.

See answers to #7 & 11 for information on the statistics on accuracy to be gathered in connection with the new WHOIS Search Portal

In 2015 Staff launched the Accuracy Reporting System to conduct bi-annual studies in collaboration with NORC. The project is being operationalized in phases, based on the stages of WHOIS Accuracy verification described in <u>SSAC 058</u> (Syntax, Operational, and Identity). •Modifications to operationalize the Accuracy Reporting System –Apr – Jun 2015 •Accuracy Reporting System - Phase I (Syntactic validation) <u>Report Published</u> – August 2015 •ARS – <u>Phase II (Syntactic + Operational) Criteria published</u> September 2015 •WHOIS ARS Testing Criteria - UPDATED •ARS – Phase II (Syntactic + Operational validation) Report expected December 2015 •ARS – Phase II (Syntactic + Operational validation) Report expected December 2015

•Launch of Accuracy Reporting System – Phase III (Identity validation), TBD

#### **Implementation Notes**

This recommendation is in progress.

See answers to Rec #7 & 11 for information on the statistics on accuracy to be gathered in connection with the new WHOIS Search Portal