

WHOIS Recommendation 6 Implementation

Data Accuracy

30 June 2015

Implementation 6 Timeline



Status of Deliverables

	Responsible	Due Date
To address this recommendation, the Board directed the CEO to: 1. Proactively identify inaccurate gTLD WHOIS information in gTLD registry and registrar services, 2. explore using automated tools, 3. and forward inaccurate records to gTLD registrars for action; and 4. Publicly report on the resulting actions to encourage improved accuracy.	Staff	✓

Recommendation 6 Implementation Description

ICANN should take appropriate measures to reduce the number of WHOIS registrations that fall into the accuracy groups Substantial Failure and Full Failure (as defined by the NORC Data Accuracy Study, 2009/10) by 50% within 12 months and by 50% again over the following 12 months.



- ✓ Complete
- Planned/In Process
- Behind schedule, expected to recover within original plan
- Behind schedule, original plan to be adjusted

WHOIS Recommendation 6 Implementation

Data Accuracy

30 June 2015

Project Status

To address this recommendation, the Board directed the CEO to:

1. Proactively identify inaccurate gTLD WHOIS information in gTLD registry and registrar services,
2. explore using automated tools,
3. and forward inaccurate records to gTLD registrars for action; and
4. Publicly report on the resulting actions to encourage improved accuracy.

See answers to #7 & 11 below for information on the statistics on accuracy to be gathered in connection with the new [WHOIS Search Portal](#)

Implementation Notes

This recommendation is in progress.

See answers to rec #7 & 11 for information on the statistics on accuracy to be gathered in connection with the new [WHOIS Search Portal](#)

