

WHOIS Recommendation 12 Implementation

Internationalized Domain Names

30 June 2015

Implementation 12 Timeline



Status of Deliverables

	Responsible	Due Date
The IETF WEIRDS Working Group has concluded its evaluation of technical protocols and has developed a new protocol known as the Registration Directory Access Protocol (RDAP). Once adopted by the IETF, the new gTLD Registry Agreement and the New 2013 RAA include commitments to adopt the new protocols.	Staff	✓
ICANN has tasked a team to work on the IRD requirements; the final product will be dependent upon the conclusion of the GNSO PDP on translation/transliteration described in Rec #13.	Staff	✓
Final Report of IRD Team	Staff	est. September 2015
Board Approval of IRD recommendations	Staff	est. December 2015
Implementation Plan to be developed	Staff	(TBD) 2016

Recommendation 12 Implementation Description

ICANN should task a working group within six months of publication of this report, to determine appropriate internationalized domain name registration data requirements and evaluate available solutions (including solutions being implemented by ccTLDs). At a minimum, the data requirements should apply to all new gTLDs, and the working group should consider ways to encourage consistency of approach across the gTLD and (on a voluntary basis) ccTLD space. The working group should report within a year of being tasked.



Complete
 Planned/In Process
 Behind schedule, expected to recover within original plan
 Behind schedule, original plan to be adjusted



WHOIS Recommendation 12 Implementation

Internationalized Domain Names

30 June 2015

Project Status

- The IETF WEIRDS Working Group has concluded its evaluation of technical protocols and has developed a new protocol known as the Registration Directory Access Protocol (RDAP). Once adopted by the IETF, the new gTLD Registry Agreement and the New 2013 RAA include commitments to adopt the new protocols.
- ICANN has tasked a team to work on the IRD requirements; the final product will be dependent upon the conclusion of the GNSO PDP on translation/transliteration described in #13 below.
- [Interim Report of IRD Team](#) – Apr 2014
- ICANN conducted a [Study to Evaluate Solutions for the Submission and Display of Internationalized Contact Data](#) – 2 June 2014
- IETF published new protocol in March 2015
- Final Report of IRD Team – est. September 2015
- Board Approval of IRD recommendations – est. December 2015
- Implementation Plan to be developed – (TBD) 2016

Implementation Notes

This recommendation is in progress.

