

WHOIS Recommendation 14 Implementation

Internationalized Domain Names

30 June 2015

Implementation 14 Timeline



Recommendation 14 Implementation Description

Metrics should be developed to maintain and measure the accuracy of the internationalized registration data and corresponding data in ASCII, with clearly 92 defined compliance methods and targets, as per the details in Recommendations 5-9 in this document.

Status of Deliverables

	Responsible	Due Date
Internationalized WHOIS Records to be proactively identified once the work referenced in Rec #12 and #13 is complete.	Staff	



✓ Complete

Planned/In Process

Behind schedule, expected to recover within original plan

Behind schedule, original plan to be adjusted



WHOIS Recommendation 14 Implementation

Internationalized Domain Names

30 June 2015

Project Status

Internationalized WHOIS Records to be proactively identified once the work referenced in #12 and #13 is complete.

Implementation Notes

This recommendation is in progress.

- IRD WHOIS Records to be proactively identified once the work referenced in #12 and #13 is complete.
- Scoping of requirements once the work in #12 and #13 is concluded - estimated 2015
- Resources and schedule to be developed – estimated 2016