

WHOIS Recommendation 14 Implementation

Internationalized Domain Names

30 June 2015

Implementation 14 Timeline



Status of Deliverables

	Responsible	Due Date
Internationalized WHOIS Records to be proactively identified once the work referenced in Rec #12 and #13 is complete.	Staff	TBD
Scoping of requirements once the work in #12 and #13 is concluded		est. late 2015
Resources and schedule to be developed		est. 2016

Recommendation 14 Implementation Description

Metrics should be developed to maintain and measure the accuracy of the internationalized registration data and corresponding data in ASCII, with clearly defined compliance methods and targets, as per the details in Recommendations 5-9 in this document.



Complete
Planned/In Process
Behind schedule, expected to recover within original plan
Behind schedule, original plan to be adjusted



WHOIS Recommendation 14 Implementation

Internationalized Domain Names

30 June 2015

Project Status

Internationalized WHOIS Records to be proactively identified once the work referenced in #12 and #13 is complete.

Implementation Notes

This recommendation is in progress.