

WHOIS Recommendation 15 Implementation

Detailed and Comprehensive Plan

30 June 2015

Implementation 15 Timeline



Status of Deliverables

	Responsible	Due Date
ICANN Staff developed and published its proposed Action Plan , which was adopted by the ICANN Board.	Staff	✓

Recommendation 15 Implementation Description

ICANN should provide a detailed and comprehensive plan within 3 months after the submission of the Final WHOIS Review Team report that outlines how ICANN will move forward in implementing these recommendations.



- ✓ Complete
- Planned/In Process
- Behind schedule, expected to recover within original plan
- Behind schedule, original plan to be adjusted

WHOIS Recommendation 15 Implementation

Detailed and Comprehensive Plan

30 June 2015

Project Status

ICANN Staff developed and published its proposed [Action Plan](#), which was adopted by the ICANN Board.

Implementation Notes

This recommendation is completed.