

# WHOIS Recommendation 16 Implementation

Recommendation fully implemented as of 30 June 2015

# WHOIS Recommendation 16 Implementation

## Annual Status Reports

Recommendation fully implemented as of 30 June 2015

### Implementation 16 Timeline



Status Reporting

### Status of Deliverables

	Responsible	Due Date
Publish Annual Reports one year after the Board's approval of the <a href="#">WHOIS Policy Review Team Final Report</a> Recommendations, and publishes subsequent Annual Reports on a yearly basis	Staff	✓

### Recommendation 16 Implementation Description

ICANN should provide at least annual written status reports on its progress towards implementing the recommendations of this WHOIS Review Team. The first of these reports should be published one year, at the latest, after ICANN publishes the implementation plan mentioned in recommendation 15, above. Each of these reports should contain all relevant information, including all underlying facts, figures and analyses.



Complete  
Planned/In Process  
Behind schedule, expected to recover within original plan  
Behind schedule, original plan to be adjusted

# WHOIS Recommendation 16 Implementation

## Annual Status Reports

Recommendation fully implemented as of 30 June 2015

### Project Status

ICANN published its first [Annual Report](#) one year after the Board's approval of the [WHOIS Policy Review Team Final Report](#) Recommendations, and publishes subsequent ones on a yearly basis.

- [First Annual Report \(2013\)](#) – 4 Nov 2013
- [Second Annual Report \(2014\)](#) – 12 Dec 2014
- [Third Annual Report \(2015\)](#)– Feb. 2016

### Implementation Notes

This recommendation is complete.